

STATE OF KANSAS  
BID & CONSTRUCTION DOCUMENTS

**DEPARTMENT OF WILDLIFE AND PARKS**

**KANOPOLIS VISITOR CENTER**

**NEW CONSTRUCTION**

**BLDG NO.: 71000-27677**

**MARQUETTE, KANSAS**

**A-015174**

September 2024

STATE OF KANSAS  
DEPARTMENT OF ADMINISTRATION  
OFFICE OF FACILITIES & PROPERTY MANAGEMENT



SET NO. \_\_\_\_\_

DAN SABATINI, PRINCIPAL  
SABATINI ARCHITECTS INC.  
401 ELM STREET, SUITE B  
LAWRENCE, KANSAS 66044  
PHONE: 785-331-3399  
E-MAIL ADDRESS: dsabatini@sabatiniarchitects.com

**ARCHITECTURAL**

The documents intended to be authenticated by my seal are limited to the following documents.

Specifications: Division 01 through Division 10 and Division 12 are on the drawing sheets.

Drawings:

**General**

- G000 COVER
- G001 ABBREVIATIONS & GENERAL INFORMATION
- G002 CODE ANALYSIS
- G003 CODE ANALYSIS
- G004 CODE ANALYSIS
- G005 MATERIAL SPECIFICATIONS


**Architecture**

- A100 FLOOR PLANS
- A101 REFLECTED CEILING PLAN AND ROOF PLAN
- A200 EXTERIOR ELEVATIONS
- A300 BUILDING SECTIONS
- A310 WALL SECTIONS
- A320 DETAILS
- A321 DETAILS
- A400 ENLARGED PLANS & DETAILS
- A401 ENLARGED PLANS & DETAILS
- A410 INTERIOR ELEVATIONS & DETAILS
- A500 DOOR SCHEDULE
- A501 WINDOW FRAMES AND TYPES
- A600 ROOM FINISH SCHEDULE

I hereby disclaim any responsibility for all other plans, specifications, estimates, reports or other documents or instruments relating to or intended to be used for any part of the project.

By:

Sabatini Architects Inc.



CIVIL

The documents intended to be authenticated by my seal are limited to the following documents;

Specifications: On drawings

Drawings:


**Civil**

- C100 GENERAL CIVIL SITE WORKS NOTES
- C101 ABBREVIATED TECHNICAL SPECIFICATIONS
- C200 EXISTING CONDITIONS AND DEMOLITION PLAN
- C300 SITE IMPROVEMENTS PLAN
- C301 SITE GRADING AND STAKING PLAN
- C302 LOOP ROAD PLAN & PROFILE
- C303 RETAINING WALL PLAN & PROFILES
- C304 SITE UTILITIES IMPROVEMENT PLANS
- C305 SITE UTILITIES STAKING PLAN
- C306 EROSION CONTROL PLAN
- C400 PAVING DETAILS
- C401 RETAINING WALL DETAILS
- C402 MISC. UTILITY DETAILS
- C403 SANITARY SEWER DETAILS
- C404 EROSION CONTROL DETAILS

I hereby disclaim any responsibility for all other plans, specifications, estimates, reports or other documents or instruments relating to or intended to be used for any part of the project.

By:

Schwab-Eaton



STRUCTURAL

The documents intended to be authenticated by my seal are limited to the following documents.

Specifications – On Drawings

Drawings:


**Structural**

S001 GENERAL NOTES & SCHEDULES  
S101 FOUNDATION & 1<sup>ST</sup> FLOOR FRAMING PLANS  
S102 ROOF FRAMING PLAN  
S301 CONCRETE DETAILS & SECTIONS I  
S501 STEEL DETAILS & SECTIONS I  
S601 WOOD DETAILS & SECTIONS I  
S602 WOOD DETAILS & SECTIONS II

I hereby disclaim any responsibility for all other plans, specifications, estimates, reports or other documents or instruments relating to or intended to be used for any part of the project.

By:

Certus Structural Engineers, Inc.



MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION & TELECOM

The documents intended to be authenticated by my seal are limited to the following documents.

Specification: On-drawings

Drawings:

**Mechanical/Electrical**

ME000 MEP SYMBOLS & LEGENDS  
ME001 SPECIFICATIONS  
ME002 SPECIFICATIONS  
ME003 SPECIFICATIONS  
ME101 SITE PLAN - MECH/ELEC

**Plumbing**

P101 FLOOR PLANS - PLUMBING  
M101 FLOOR PLANS - HVAC  
MP101 MECHANICAL DETAILS AND SCHEDULES  
MP102 MECHANICAL DETAIL AND SCHEDULES  
MP103 MECHANICAL SCHEDULES

**Electrical**

E101 FLOOR PLANS - POWER  
E201 FLOOR PLANS - LIGHTING  
E301 ELECTRICAL DETAILS  
E302 ELECTRICAL DETAILS AND SCHEDULES

**Lightning Protection**

LP101 LIGHTING PROTECTION DETAILS AND SPECIFICATIONS


**Telecommunications**

T101 FLOOR PLANS - TELECOM  
T201 TELECOM DETAILS AND SCHEDULES  
T202 TELECOM DETAILS AND SCHEDULES

I hereby disclaim any responsibility for all other plans, specifications, estimates, reports or other documents or instruments relating to or intended to be used for any part of the project.

By:

Latimer Sommers & Associates, P.A.



<b>TABLE OF CONTENTS</b>	<b>NO. of PAGES</b>
Document A Notice to Bidders.....	2
Document B Instructions to Bidders .....	7
Document C Form of Bid.....	5
Document D General Conditions of the Contract.....	28
Document E Supplemental General Conditions .....	3
Document F Form of Contract (DA-141A) .....	2
Document G Form of Performance Bond.....	1
Document H Form of Public Works Bond .....	1
Document I Form of Appointment of Service Agent .....	1
 <b>DIVISION 01 – GENERAL REQUIREMENTS</b>	
Section 01 0000 State of Kansas Requirements .....	2
Section 01 1000 Summary .....	4
Section 01 2200 Unit Prices.....	1
Section 01 2300 Alternates .....	2
 <b>DIVISION 02 – EXISTING CONDITIONS</b>	
Specifications on Drawings	
 <b>DIVISION 03 – CONCRETE</b>	
Specifications on Drawings	
 <b>DIVISION 04 – MASONRY</b>	
Specifications on Drawings	
 <b>DIVISION 05 – METALS</b>	
Specifications on Drawings	
 <b>DIVISION 06 – WOOD, PLASTICS AND COMPOSITES</b>	
Specifications on Drawings	
 <b>DIVISION 07 – THERMAL AND MOISTURE PROTECTION</b>	
Specifications on Drawings	
 <b>DIVISION 08 – OPENINGS</b>	
Specifications on Drawings	
 <b>DIVISION 09 – FINISHES</b>	
Specifications included on Drawings Sheets	
 <b>DIVISION 10 – SPECIALTIES</b>	
Specifications on Drawings	
 <b>DIVISION 11 THROUGH DIVISION 13 NOT USED</b>	
 <b>DIVISION 14 – CONVEYING EQUIPMENT</b>	
Specifications on Drawings	
 <b>DIVISION 15 THROUGH DIVISION 21 NOT USED</b>	
 <b>DIVISION 22 – PLUMBING</b>	
Specifications on Drawings	
 <b>DIVISION 23 – HEATING, VENTILATING, AND AIR CONDITIONING</b>	
Specifications on Drawings	
 <b>DIVISION 25 NOT USED</b>	

**DIVISION 26 – ELECTRICAL**

Specifications on Drawings

**DIVISION 27 – COMMUNICATIONS**

Specifications on Drawings

**DIVISION 28 – ELECTRONIC SAFETY AND SECURITY**

Specifications on Drawings

**DIVISION 29 AND DIVISION 30 NOT USED**

**DIVISION 31 – EARTHWORK**

Specifications on Drawings

**DIVISION 32 – EXTERIOR IMPROVEMENTS**

Specifications on Drawings

**DIVISION 33 THROUGH 49 NOT USED**

**END OF TABLE OF CONTENTS**



**DOCUMENT A - NOTICE TO BIDDERS****PART 1 - GENERAL****1.1 ANNOUNCEMENT OF REQUEST FOR BIDS:**

- A. The Secretary, Department of Administration announces his request that Bids be submitted for the following construction:

DEPARTMENT OF WILDLIFE AND PARKS  
KANOPOLIS VISITOR CENTER  
NEW CONSTRUCTION  
BLDG NO.: 71000-27677  
MARQUETTE, KANSAS 67464  
A-015174

- B. Award, when made, will be single Contract for the "Project as a whole" including all Work for total construction.

**1.2 RECEIVING, PUBLIC OPENING AND READING OF BIDS:**

- A. The Office of Procurement and Contracts will receive mailed, delivered or emailed bids per instructions below:
1. Sealed bids to include mailed or delivered will be received by the Office of Procurement and Contracts, Department of Administration, Suite 451S, 900 S.W. Jackson Street, Topeka, Kansas 66612 until 2:00 p.m. (local time) on **November 26, 2024.**
  2. Emailed bids shall be submitted to [procurement@ks.gov](mailto:procurement@ks.gov). All bids submitted via email/electronically must be received by the Office of Procurement and Contracts, Landon State Office Building at 900 SW Jackson, Suite 451S, Topeka, KS 66612 by the specific bid closing date and time of 2:00 PM CT.
- B. All bids will be publicly read as needed via telecom or via Teams after the specified Event bid date and time beginning at 2:30 pm CST.
1. Call in (audio only): +1 785-414-8630, 780766580# United States, Topeka, KS Phone conference ID: 780 766 580#
  2. **Microsoft Teams**  
[Join the meeting now](#)  
Meeting ID: 251 517 806 960  
Passcode: n7Dv2M
  3. In the Lobby of the Office of Procurement at 900 SW Jackson, Suite 451S, Topeka, KS 66612 by the specific bid closing date and time of 2:00 PM CT.

**1.3 ELECTRONIC BID DOCUMENTS:**

- A. All parties interested in obtaining bid documents are responsible for registering on the Integrated Digital Technologies (IDT) website: <https://kansasdfm.geocivix.com/secure/>.
- B. Bidders may view the bid documents on the IDT website, download the bid documents for viewing or printing "in-house" or have the electronic files sent to a printing company of their choice.
- C. Bidders will be solely responsible for the cost of printing the bid documents. OFPM will not issue any printed bid documents for bidding.
- D. Only parties registered on the IDT website for a project will receive issued Addendums.

- E. All tiers of bidders are responsible for understanding the full scope of work covered by the bid documents.
- F. Upon award of a contract, the Contractor will be provided up to ten (10) sets of printed bid documents. The contractor is responsible for picking up the bid documents or paying for them to be shipped.

#### 1.4 OBTAINING INFORMATION FOR BIDDERS:

- A. Only parties registered on the IDT website for a project will receive issued Addendums.
- B. All tiers of bidders are responsible for understanding the full scope of work covered by the bid documents.
- C. Upon award of a contract, the Contractor will be provided up to ten (10) sets of printed bid documents. The contractor is responsible for picking up the bid documents or paying for them to be shipped.

#### 1.5 OBTAINING INFORMATION FOR BIDDERS:

- A. Questions concerning the Instructions to Bidders, Form of Contract, Insurances and Bonds shall be addressed to the Office of Procurement and Contracts, Department of Administration, Suite 451S, 900 S.W. Jackson Street, Topeka, Kansas 66612, telephone **(785) 296-0002**.
- B. **If there is a disclaimer of any responsibility by the Project Architect/Engineer for construction documents other than those specifically authenticated by their seal, it in no way waives their contractual obligation to coordinate all the construction documents on the project.** Questions concerning the Construction Contract Documents (Drawings and Specifications) shall be addressed to the Design Team at:

DAN SABATINI, PRINCIPAL  
SABATINI ARCHITECTS INC.  
401 ELM STREET, SUITE B  
LAWRENCE, KANSAS 66044  
PHONE: 785-331-3399  
E-MAIL ADDRESS: dsabatini@sabatiniarchitects.com

#### 1.6 BID RESULTS:

- A. **Bid results will not be given to individuals over the phone. Bid results may be obtained under the Kansas Open Records Act by submitting an open records request to the Kansas Department of Administration. Open records requests to the Kansas Department of Administration may be submitted online at <https://admin.ks.gov/offices/chief-counsel/kansas-open-records-act>, by sending an email to [DOA\\_KORA@ks.gov](mailto:DOA_KORA@ks.gov), or in writing to Attn: KORA 1000 SW Jackson St., Suite 500, Topeka, KS 66612.**
- B. Bid results may also be obtained from the Office of Facilities and Property Management; Design, Construction & Compliance. Results will be available three (3) working days after the bid opening by accessing the on-line planroom at <https://kansasdfm.geocivix.com/secure/>.

**END OF DOCUMENT A**

**DOCUMENT B - INSTRUCTIONS TO BIDDERS****PART 1 - GENERAL****1.1 METHOD OF BIDDING AND AWARDING:**

- A. Bids must be submitted on the Form of Bid issued with each set of Construction Contract Documents.
- B. A single Contract will be awarded for the "Project as a whole," including the following classification(s) of work:
  - 1. General
  - 2. Sitework
  - 3. Roofing
  - 4. Paving
  - 5. Mechanical
  - 6. Electrical
  - 7. Plumbing
  - 8. Security
- C. Note: Kansas Statute K.S.A. 75-3741 as amended requires each bidder to list and identify the "major subcontractors" for mechanical and electrical construction as part of the bid when a single Contract for the "Project as a whole" is to be awarded.

**1.2 CONTRACTOR PRE-QUALIFICATION**

- A. This project requires that all contractors wishing to bid as the prime must be pre-qualified by the Office of Facilities and Property Management.
- B. For more information on pre-qualification please visit <https://admin.ks.gov/offices/facilities-property-management/design-construction--compliance> and follow the links to contractor pre-qualification or call (785) 296-8899.
- C. Bids submitted by contractors not pre-qualified will be returned to the bidder unopened.

**1.3 BIDDER QUALIFICATIONS:**

- A. Any or all bidders may be required by the Director, Procurement and Contracts to furnish information to support the bidder's capability to comply with conditions for bidding and to fulfill the Contract if awarded the Contract. Such information may include, but not be limited to, the following:
  - 1. Proof of registration with the Kansas Director of Taxation by non-resident Bidders (K.S.A. 79-1009).
  - 2. Proof of registration with the Kansas Secretary of State by foreign corporations.
  - 3. List of projects of comparable size and type the bidder has constructed or in which the bidder has been engaged in a responsible capacity.
  - 4. Evidence the bidder maintains a permanent place of business.
  - 5. A current financial statement.
  - 6. Contractor's Compliance Report and Plan of Action in accordance with provisions of the Kansas

Act Against Discrimination (K.S.A. 1978, Supp. 44-1030 and 44-1031).

7. When applicable, provide proof of bidder's authorization for removal, handling and disposal of friable asbestos containing material by attachment of a copy of the Kansas Department of Health and Environment's license to perform said activities. (Ref. K.S.A. 65-5301 et seq.)

#### 1.4 EXAMINATION OF DOCUMENTS AND SITE:

- A. Before submitting a bid, each bidder shall carefully examine all Construction Contract Documents pertaining to the work and visit the location of the work to verify conditions under which the work will be performed. Submission of a bid will be considered presumptive evidence the bidder is conversant with local facilities and difficulties, requirements of the Construction Contract Documents and pertinent State and/or local codes and the labor and material markets and that he has made due allowances in his bid for all contingencies. Failure to visit the location of the work may be grounds to reject a bid.
- B. Include in bid all costs for labor, materials, equipment, fees, taxes, insurances and other contingencies, with overhead and profit, as necessary to produce a complete installation of the work specified under headings covered by the bid (including all trades specified) without further cost to the Owner.

#### 1.5 PROJECT DOCUMENTS:

- A. The Project documents consist of the following items:
  1. Document A - Notice to Bidders
  2. Document B - Instructions to Bidders
  3. Document C - Form of Bid
  4. Document D - General Conditions of the Contract (DA-144)
  5. Document E - Supplemental General Conditions
  6. Document F - Form of Contract (executed)
  7. Document G - Form of Performance Bond (executed)
  8. Document H - Form of Public Works Bond (executed)
  9. Document I - Form of Appointment of Process Agent by Nonresident Contractor (executed)
  10. Drawings (when included)
  11. Technical Specifications
  12. Addenda to Drawings and/or Specifications, duly issued
  13. Bid Guaranty
  14. Proof of required insurance coverages
  15. Notice to Proceed
  16. Change Orders
  17. Laws and regulations
  18. Certificate of Project Completion
  19. Project Guarantee
  20. Code Footprint

## 21. Certificate of Occupancy

## 1.6 INTERPRETATION OF PROJECT DOCUMENTS:

- A. Should a bidder find discrepancies in or omissions from the Specifications and/or Drawings, or if there is doubt as to their meaning, the bidder shall advise the Project Architect/Engineer at once.
- B. Requests for **clarifications and interpretations** of the Construction Contract Documents (Technical Specifications and Drawings) shall be presented to the Project Architect/Engineer in writing at least ten (10) days prior to the date on which bids are to be opened.
- C. **Clarifications and interpretations** of the Construction Contract Documents will be made **only** by Addenda issued to all known persons having same. The Project Architect/Engineer, state agency personnel or Procurement and Contracts will not be responsible for providing **any other** explanation or interpretation of the Construction Contract Documents.
- D. Any clarification or interpretations of the meaning of the Drawings, Specifications, or other pre-Bid Documents made orally to any Bidder shall not be used by the bidders in preparation of a bid amount unless confirmed in writing via an addendum.
- E. Receipt of all Addenda shall be acknowledged on the Form of Bid and upon execution of the Contract, all addenda will become a part of the agreement.

## 1.7 BID AND PERFORMANCE GUARANTY:

- A. Each bid submitted in connection with this Project shall be accompanied by a certified check, cashier's check or bid bond in the amount of five percent (5%) of the base bid, payable without condition to the State of Kansas.
- B. The bid bond shall be accompanied by a Power of Attorney showing the authority of the person executing the bond on behalf of the Surety Company and should be approved by the Director, Procurement and Contracts prior to opening of bids.
- C. An annual bid bond on file with the Director, Procurement and Contracts, may be acceptable for this transaction providing it is equal to or greater than five percent (5%) of the base bid and is payable without condition to the State of Kansas. This bond must be accompanied by a Power of Attorney showing the authority of the person executing the bond on behalf of the Surety Company.

Note: Use of an annual bid bond must be approved by the Director, Procurement and Contracts a minimum of five (5) days prior to the opening of bids. The Director of Procurement and Contracts may disapprove the use of an annual bid bond if said bond is being used as a bid guaranty on more than one (1) project at the same time.

- D. In the event of an award, the responsible bidder offering the lowest bid price meeting Specifications will be required to enter into a Contract and provide proof of insurance in the amount required for the project. Said bidder shall also provide a Performance Bond for the full amount of the Contract. In addition, the bidder will be required to furnish a Public Works Bond for a project of \$100,000 or greater, for the full amount of the contract. A Certificate of Deposit, in an amount of 100% of the Contract amount, may be substituted for a Performance and Public Works Bond. All the above documents must be completed and returned within fifteen (15) calendar days after their receipt. Failure to return these documents within the required time period may cause a cancellation of the award and a forfeiture of the full amount of the bid guaranty. Procurement and Contracts may also suspend a bidder from bidding State construction work for six (6) months for failure to comply with this section.
- E. Bond forms will be provided by Procurement and Contracts and must be executed with a surety company licensed to do business in the State of Kansas.
- F. Bid Guaranties (submitted by certified or cashier's checks) will be returned to unsuccessful bidders when the successful bidder is determined and a Contract executed. The Bid Guaranty of the successful bidder will be returned when the contract, required Bonds and Insurances are furnished and accepted by

Procurement and Contracts. Bid guaranties submitted in the form of a certified or cashier's check will be returned on a State of Kansas warrant.

#### 1.8 APPOINTMENT OF PROCESS AGENT BY NONRESIDENT CONTRACTOR:

- A. Pursuant to provisions of K.S.A. 16-113, as amended, a nonresident individual, partnership or unincorporated association, if awarded a Contract, will be required to appoint an agent who is a resident of Kansas who may receive process in any civil action arising from the Contract.
- B. The appointment form will be provided by the Procurement and Contracts and must be executed and filed with the Secretary of State as provided by K.S.A. 60-306 and amendments thereto, with a receipt therefore provided to Procurement and Contracts.

#### 1.9 PREPARATION AND SUBMISSION OF BID:

- A. Each bid shall be made on the Form of Bid accompanying these instructions. All blank spaces on the Form of Bid shall be filled in. Quote the prices for alternate bids and unit prices as requested.
- B. Bid shall not contain recapitulation of work to be done.
- C. Bid shall be presented under sealed cover, plainly marked with title of Agency, Building Name, Project Title, Location and, Project number.
- D. Bid must be received by the Director, Procurement and Contracts not later than the scheduled closing time.
- E. **Prior to the complete execution of a construction contract this project may be canceled at any time by the State. Neither the State of Kansas nor any of its agencies, employees or agents shall be responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the project canceled for any reason prior to the complete execution of a construction contract.**

#### 1.10 SIGNING FORM OF BID:

- A. Bids which are not signed by the individuals making them shall have attached to them a Power of Attorney evidencing authority to sign the bid in the name of the person for whom it is signed.
- B. Bids which are signed for co-partnerships shall be signed by all of the co-partners or by an attorney-in-fact. If signed by an attorney-in-fact, there shall be attached to the bid a Power of Attorney evidencing authority to sign the bid.
- C. Bids which are signed for corporations shall have the correct corporate name signed in handwriting or in typewriting and the signature of the president or other authorized officer of the corporation shall be manually written below the written corporate name, above the words "by (signature)." If such a bid is manually signed by an official other than the president of the corporation, a resolution of the board of directors evidencing the authority of the official to sign the bid shall be attached.
- D. If bids are signed for any other legal entity, the authority of the person signing for the legal entity shall be attached to the bid.

#### 1.11 SUBCONTRACTS:

- A. Bidders must submit the names and addresses of the major subcontractors for the project as identified on the Form of Bid. If awarded a Contract for the project, the names of the subcontractors will be included as part of the contract. Any changes in listed subcontractors shall be subject to approval by the Secretary of Administration. Only one subcontractor may be listed for each category.
- B. If project alternates are listed in the Construction Contract Documents, and the choice of major subcontractors is dependent upon the combinations of alternates the Owner elects to include as a part of the work, a separate sheet shall be attached to the Form of Bid designating the different combinations of such major subcontractors.

### 1.12 MODIFICATIONS OF BIDS

- A. All modifications shall be submitted by email to [procurement@ks.gov](mailto:procurement@ks.gov). When making emailed modifications do not submit on Document C – Form of Bid. State only the ADD or DEDUCT amount to be ADDED or DEDUCTED to or from the base bid, alternate bid, or unit price. Do not give a new total price for the selection. Any changes to listed Subcontractors need to be listed on emailed modification as well.
- B. Do not send Certificate of Tax Clearance in with emailed Modifications or as an emailed modification. If not submitted with original bid all bidders and major sub-contractors will have 48 hours after bid openings to submit Certificate of Tax Clearance.
- C. Official bid results shall be released when they are available. Bid Tabulations will be posted to the online planroom, <https://kansasdfm.geocivix.com/secure/>, under their respective projects.

### 1.13 PUBLIC BID OPENING:

- A. On the date and at the hour scheduled for closing, the Director, Procurement and Contracts or an authorized representative will open and read the bids publicly for interested bidders or others who may be present.
- B. Information obtained at public openings is preliminary only and it shall not be construed the apparent low bidder has met all conditions and Specifications of the bid.
- C. If the state offices in Topeka/Shawnee County should be closed due to inclement weather or any other unforeseen condition and we have a project scheduled to bid, all bid openings will be canceled.
  - 1. The revised bid date will be published when we return to the office and will be issued via an addenda.
  - 2. To find information on state office closings, refer to local media sites. ([www.wibw.com](http://www.wibw.com) and [www.kansasfirstnews.com](http://www.kansasfirstnews.com))

### 1.14 WITHDRAWAL OF BIDS:

- A. Any bidder may withdraw a bid at any time prior to the scheduled closing time for receipt of bids, but after the scheduled closing time for receipt of bids, no bid may be withdrawn for a period of **thirty (30)** calendar days subject to the provisions of K.S.A.75-6901 et seq. If a bid is withdrawn after the scheduled closing time, it may result in the forfeiture of all or part of the bid guaranty.

### 1.15 AWARD OF CONTRACT:

- A. A Contract will be awarded to the lowest responsible bidder meeting conditions and specifications imposed in the call for bids, but the Director, Procurement and Contracts reserves the right to accept any or all bids or to reject any or all bids for sufficient reason(s) and to waive all technicalities if deemed to be in the best interest of the State of Kansas.
- B. In the event bid Alternates are listed in the bid documents, bidders are advised that the Owner **is not restricted** to selecting Alternates in numerical order as listed on Document C - Form of Bid. The sole intent of this provision is to allow the Agency maximum flexibility to incorporate enhancements into the project.
- C. At the time of award, Procurement and Contracts will provide the successful bidder with the Contract Forms, the Performance and Public Works Bond Forms and Appointment of Process Agent Form, if applicable, accompanied by instructions for execution, and will also request submission of proof of certain Insurance coverages.
- D. The executed Contract, Bonds, and Insurance documents as well as a receipt for filing the Public Works Bond and the Appointment of Process Agent Form with the Clerk of the District Court in the county

where the work is to be performed, must be returned to and received by Procurement and Contracts within fifteen (15) working days.

- E. Failure on the part of the Contractor to provide the executed documents within fifteen (15) working days may result in withdrawal of the award, re-awarding to the next lower bidder or rebidding the contract and forfeiture of all or part of the bid guaranty.

#### 1.16 NOTICE TO PROCEED:

- A. A Notice to Proceed will be issued by the Office of Facilities and Property Management upon receipt by Procurement and Contracts of the Contractor's signed copy of the Contract and required approved insurance documents.
- B. When DCC receives copies of the signed contracts from Procurement and Contracts, DCC will write the Notice to Proceed for contract time to start the next day in accordance with the construction contract stipulations.
- C. The Contractor will also be required to submit the required bonds and Appointment of Process Agent Form (if applicable) to Procurement and Contracts. The Contractor will be allowed to proceed prior to receipt of the bonds and Process Agent Form, but no payments will be made until all these documents are submitted. If appropriate bonds are not provided, no payment will be made.
- D. The Procurement and Contracts and Office of Facilities and Property Management reserve the right to withhold issuance of a Notice to Proceed until all documents are received if they are uncertain of the Contractor's ability to obtain the required bonds.
- E. Prior to the issuance of the Notice to Proceed, the State of Kansas shall not be liable for any expenses relating to the bid or Contract, or any expenses related to their preparation.

#### 1.17 CHANGE ORDERS:

- A. Changes to the initial Contract are to be made by the Project Architect/Engineer with the approval of the owner and the Director of the Office of Facilities and Property Management.

#### 1.18 LAWS AND REGULATIONS:

- A. All applicable laws of the State of Kansas, municipal ordinances and rules and regulations of all authorities having jurisdiction over construction of this Project shall apply to any Contract resulting from a bid on this Project as though herein written out in full.

#### 1.19 PROJECT CLOSE OUT:

- A. When the Contract is satisfactorily complete and authorized by the Owner and the Office of Facilities and Property Management, the Project Architect/Engineer will forward a formal Certificate of Project Completion and an Affidavit of Contractor to the Contractor.
- B. The contractor will sign the Certificate of Project Completion and sign/notarize the Affidavit of Contractor to certify that all debts and claims against this project have either been paid in full or otherwise satisfied. The contractor will forward both along with the final application for payment back to the architect/engineer.

#### 1.20 PROJECT GUARANTEE:

- A. The date of the Certificate of Project Completion shall be the starting date for the guarantee/warranty period, unless partial occupancy requires an earlier date to be set. In that case the guarantee/warranty period for work and equipment serving the occupied area shall begin on the date the Owner takes partial occupancy of that portion of the project.

#### 1.21 REQUESTS FOR SUBSTITUTION PRIOR TO BID DATE:

- A. Should a bidder or a manufacturer's representative wish to incorporate, in the base proposal, brands or



products other than those named in the Specifications, he shall submit written request for substitution approval to the Project Architect/Engineer ten (10) calendar days prior to date proposals are due. Approved substitutions will be set forth in an addendum. Bidders shall not rely upon approvals made in any other manner.

**END OF DOCUMENT B**

**DOCUMENT C - FORM OF BID**

**PART 1 - GENERAL**

SUBMITTED BY:

NAME OF COMPANY *(Please print or type)*

ATTACH CERTIFIED OR CASHIER'S CHECK HERE  
IF FURNISHED IN LIEU OF A BID BOND

SUBMITTED TO:

Todd Herman, Director  
Procurement and Contracts  
Department of Administration  
900 S.W. Jackson Street, Suite 451S  
Topeka, Kansas 66612

SUBMITTED FOR:

Department Of Wildlife and Parks  
Kanopolis Visitor Center  
New Construction  
Bldg No.: 71000-27677  
Marquette, Kansas  
A-015174

Sir:

In response to your Notice to Bidders and in compliance with the Instructions to Bidders, the undersigned herewith submits his offer to provide all labor, materials, equipment, tools of trades and labor, accessories, appliances, warranties and guarantees and to pay all royalties, fees, permits, licenses, applicable taxes insurances, haulage, storage, superintendency, overhead and profit necessary to complete the following construction work:

BASE BID (LUMP SUM):

For the referenced project and in accordance with the Construction Contract Documents as prepared by the Project Architect/Engineer for a total lump sum price of:

\_\_\_\_\_ DOLLARS (\$ \_\_\_\_\_).

ALTERNATE BIDS AND UNIT PRICES:

The undersigned offers for the Owner's consideration and use the following prices for specific alternate bids and unit prices. These prices include all costs to the Owner, including those for labor, materials, equipment, tools of trades and labor, appliances, accessories, warranties, guarantees, royalties, fees, permits, licenses, applicable taxes, insurances, haulage, storage, superintendency, overhead and profit. Alternates are to be added to the above quoted base bid price as noted and may be a negative number.

Bidders are advised that the Owner **is not restricted** to selecting Alternates in numerical order as listed below. The sole intent of this provision is to allow the agency maximum flexibility to incorporate enhancements into the project.

Any change in the alternate and unit price listing will cause a new Form of Bid to be issued.

ALTERNATE NO. 1	Carpet Flooring	ADD (\$_____)
ALTERNATE NO. 2	Stone Wainscot	ADD (\$_____)
ALTERNATE NO. 3	6" Asphalt Paving Per KDOT Specifications	ADD (\$_____)
ALTERNATE NO. 4	Exterior Paving	ADD (\$_____)

ALTERNATE NO. 5	Metal Roofing	ADD (\$_____)
ALTERNATE NO. 6	Basement Perimeter Wall	ADD (\$_____)
ALTERNATE NO. 7	Lightning Protection	ADD (\$_____)
UNIT PRICE NO. 1	Unit Cost of Cut Soil - per CY (9,765 CY base)	ADD/DEDUCT (\$_____)
UNIT PRICE NO. 2	Unit Cost of Fill Soil – per CY (3,701 CY base)	ADD/DEDUCT (\$_____)
UNIT PRICE NO. 3	Unit Cost of Haul Off Excess Soil - per CY (6,065 CY base)	ADD/DEDUCT (\$_____)
UNIT PRICE NO. 4	Unit Cost of Rock Removal – per CY (500 CY base)	ADD/DEDUCT (\$_____)

MAJOR SUBCONTRACTORS:

The undersigned hereinafter identifies as part of this bid the major subcontractors he proposes to use in the performance of work under the contract. If the bidder will perform the work of a subcontractor with his own forces, he must so indicate by writing his company name in the space where the subcontractor would have been listed. If the choice of major subcontractors is dependent upon the combinations of alternates the owner elects to include as a part of the work, a separate sheet shall be attached to the Form of Bid designating the different combinations of such major subcontractors. No change or substitution may be made in the listed subcontractors without the prior approval of the Secretary of Administration. In order to obtain this approval a written request shall be made to the Director of the Office of Facilities and Property Management.

MECHANICAL CONSTRUCTION (List one (1) only)

---

Name

---

Address

ELECTRICAL CONSTRUCTION (List one (1) only)

---

Name

---

Address

TIME OF COMPLETION:

The undersigned agrees to have the work of the project to a point of final completion, including all punch list items, ready for the Project Architect/Engineer's final inspection and the Owner's and Office of Facilities and Property Management's acceptance, in **240** Calendar days (or less) following issuance of the written Notice to Proceed.

ADDENDA:

The undersigned acknowledges receipt of the following Addenda:

#1(\_\_\_\_) #2(\_\_\_\_) #3(\_\_\_\_) #4(\_\_\_\_) #5(\_\_\_\_) #None(\_\_\_\_)

STATE TAX:

The undersigned attests this Bidder is not in arrears in taxes due the State of Kansas.

This project has been determined by the Kansas Department of Revenue to be subject to Kansas sales tax. The cost of said Tax must be **INCLUDED IN** all Bid and Contract prices. Sales tax includes all applicable state, county and city sales taxes. (Refer to the Supplemental General Conditions, Document E, for instructions on paying the tax.)

FEDERAL TAX:

The undersigned has included in all quoted prices the cost of federal excise tax on all items of construction and equipment subject to said tax.

AGREEMENTS:

The undersigned agrees to the following terms and conditions:

1. An incomplete bid or other information not requested which is written on or attached to this Form of Bid, may be cause for rejection of the bid.
2. For a bid to be considered responsive, every blank must be filled in. Failure to do so may result in the disqualification of the bid.
3. A bid may be considered incomplete and non-responsive that does not indicate a price for any alternate bid or unit price described and identified on the Form of Bid. A typed or printed "no bid" entered in the space provided for an alternate bid or unit price may lead to the bid being considered non-responsive and be grounds for rejection of the bid. A typed or printed "no charge" entered in the space provided for an alternate bid or unit price will be considered a valid bid, as will the figure "0.00."
4. He has read the Notice to Bidders and the Instructions to Bidders carefully.
5. The accompanying bid security (bond) (certified check) (cashier's check) in the amount of:

\_\_\_\_\_

\_\_\_\_\_ DOLLARS (\$\_\_\_\_\_).

is payable without condition to the State of Kansas, the sum of which it is agreed will be forfeited as liquidated damages for the delay and extra expense caused the owner if the undersigned fails to execute the Contract and to furnish the bonds and insurances required by the Construction Contract Documents.

6. The Director, Procurement and Contracts reserves the right to reject any or all bids and to waive all technicalities should such action be deemed to be in the best interest of the State of Kansas.
7. The Owner reserves the right to accept or reject any or all alternate bids and unit prices.
8. Subject to the provisions of K.S.A.75-6901 et seq. this bid may not be withdrawn for a period of thirty (30) calendar days following the receipt, opening and public reading thereof.
9. Failure to acknowledge receipt of any addendum issued may be cause for a bid rejection.
10. **Prior to the complete execution of a construction contract this project may be canceled at any time by the State. Neither the State of Kansas nor any of its agencies, employees or agents shall be responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the project canceled for any reason prior to the complete execution of a construction contract.**

## CERTIFICATION REGARDING IMMIGRATION REFORM & CONTROL

All Contractors are expected to comply with the Immigration and Reform Control Act of 1986 (IRCA), as may be amended from time to time. This Act, with certain limitations, requires the verification of the employment status of all individuals who were hired on or after November 6, 1986, by the Contractor as well as any subcontractor or sub-subcontractor. The usual method of verification is through the Employment Verification (I-9) Form. With the submission of this bid, the Contractor hereby certifies without exception that Contractor has complied with all federal and state laws relating to immigration and reform. Any misrepresentation in this regard or any employment of persons not authorized to work in the United States constitutes a material breach and, at the State's option, may subject the contract to termination and any applicable damages.

Contractor certifies that, should it be awarded a contract by the State, Contractor will comply with all applicable federal and state laws, standards, orders and regulations affecting a person's participation and eligibility in any program or activity undertaken by the Contractor pursuant to this contract. Contractor further certifies that it will remain in compliance throughout the term of the contract.

At the State's request, Contractor is expected to produce to the State any documentation or other such evidence to verify Contractor's compliance with any provision, duty, certification, or the like under the contract.

Contractor agrees to include this Certification in contracts between itself and any subcontractors in connection with the services performed under this contract.

By signing this Form of Bid, the Contractor agrees to follow the Immigration and Reform Control Act of 1986 and any and all amendments to the Act.

### DECLARATIONS:

The undersigned hereby declares he has carefully examined the Drawings and Specifications, has visited the actual location of the work, has satisfied himself as to all conditions and understands that, in signing this Form of Bid, he waives all right to plead any misunderstanding regarding same and agrees to be bound by the provisions of said Drawings and Specifications and all statements made therein.

The undersigned proposes to enter into Contract and to furnish and pay for the specified bonds and other required documents within fifteen (15) working days after award of the contract.

The undersigned certifies that he does not have any substantial conflict of interest sufficient to influence the bidding process on this bid. A conflict of substantial interest is one which a reasonable person would think would compromise the open competitive bid process.

All bidders and major sub-contractors listed on the bid form shall **not** be in arrears in taxes due the state of Kansas.

1. All bidders and major sub-contractors listed on the Form of Bid must submit with their bid, current **Certificate of Tax Clearance** obtained from the Kansas Department of Revenue. Bidders and listed major sub-contractors can obtain the Certificate of Tax Clearance through the following website: <http://www.ksrevenue.org/taxclearance.html> .
2. Do not send Certificate of Tax Clearance in with Fax Modifications or as a Fax Modification. If not submitted with original bid all bidders and major sub-contractors will have 48 hours after bid openings to submit Certificate of Tax Clearance.

The undersigned attests this Bidder is not in arrears in taxes due the State of Kansas, has attached Kansas Department of Revenue Certificate of Tax Clearance for the Bidder and all major sub-contractors listed on the Form of Bid, and has attached signed State of Kansas - Tax Clearance Status forms from all listed major sub-contractors.

SIGNATURE AND SEAL:

DATED THIS \_\_\_\_\_ DAY OF \_\_\_\_\_, 20\_\_\_\_ .

\_\_\_\_\_  
LEGAL NAME OF PERSON, FIRM OR CORPORATION

\_\_\_\_\_  
FEDERAL EMPLOYEE IDENTIFICATION NUMBER

\_\_\_\_\_  
MAILING ADDRESS for the above

\_\_\_\_\_  
CITY, STATE and ZIP CODE

\_\_\_\_\_  
TELEPHONE NUMBER / FAX NUMBER

\_\_\_\_\_  
CELL PHONE NUMBER / E-MAIL ADDRESS

\_\_\_\_\_  
CONTACT PERSON FOR TAX ISSUES

If the bid is submitted  
by a Corporation, affix seal here

\_\_\_\_\_  
BY (SIGNATURE) / TITLE

BIDDER'S CONTRACTING IDENTIFICATION NUMBER:

To help facilitate the awarding of the Contract and subsequent payment(s) processes, the bidder gives the FEIN (Federal Employers Identification Number) or the SSN (Social Security Number) planned for use when making application for partial or full work compensation. (Use space provided above.)

**END OF DOCUMENT**

**DOCUMENT D - GENERAL CONDITIONS OF THE CONTRACT  
DA-144 (3-1-01)**

**ARTICLE INDEX**

1. Definitions	24. Right of Owner to Suspend Work
2. Specifications and Drawings	25. Right of Owner to Terminate Contract
3. Additional Instructions	26. Bonds
4. Reference Standards	27. Substitute Bonds
5. Surveys, Permits and Regulations	28. Sales Tax
6. Shop Drawings and Samples	29. Quantities of Estimates
7. Materials and Workmanship	30. Payments to Contractor
8. Allowances	31. Payments by Contractor
9. Inspection and Testing of Materials	32. Subcontractor Payment Indemnification
10. "Or Approved Substitute" Clause	33. Acceptance of Final Payment as Release
11. Subsurface & Latent Conditions Found Different	34. Use and Occupancy Prior to Acceptance
12. Changes in Work	35. General Guarantee
13. Separate Contracts	36. Arbitration, Damages, and Warranties
14. Subcontracts	37. Patents and Royalties
15. Mutual Responsibility of Contractors	38. Indemnification
16. Project Architect/Engineer's Authority	39. Assignments
17. Duties of the Contractor	40. Required Provisions Deemed Inserted
18. Protection of Work and Property	41. Kansas Acts Against Discrimination
19. Receiving and Storing Materials and Equipment	42. Antitrust
20. Safety	43. Optional Performance and Payment Guarantee
21. Correction of Work	44. Simultaneous Execution of Construction Contracts
22. Construction Schedule and Reports	45. Evaluations
23. Time for Completion	46. Drug Testing
	47. Licensure

**1. DEFINITIONS**

The following terms as used in this contract are respectively defined as follows:

- A. The term **Project Architect/Engineer** refers to the Project Architect/Engineer refers to an Architect/Engineer selected by a negotiating committee pursuant to K.S.A. 75-1253 and 75-1257, or any employee of the Department of Administration or a state agency authorized by K.S.A. 75-1254 to act as Project Architect/Engineer for the project.
- B. **As directed**, rejected, approved, and other words of similar meaning which authorize any exercise of judgment, shall be distinctly understood to mean that such power to direct, reject, and approve shall be vested only in the Project Architect/Engineer, Owner, and the Office of Facilities and Property Management.
- C. **Construction documents** are the detailed drawings, and specifications defining the scope of the work for the design of the project.
- D. The **construction representative** or inspector is appointed by and responsible to the Office of Facilities and Property Management. He inspects capital improvement projects ensuring construction is in accordance with approved code footprints, building codes and accessibility laws.
- E. **Contract**: The agreement between the Contractor and the Owner covering the work to be done.
- F. **CONTRACT DOCUMENTS**
  - 1. The **Contract Documents**, enumerated in the table of contents of this project manual shall form a part of this Contract and the provisions thereof shall be as binding upon the parties hereto as if they were fully set forth.

2. The **Contract Documents** are complementary, and what is required by one shall be as binding as if required by all. The intention of the documents is to include all labor, materials and equipment necessary for the proper execution of the Work.
  3. **Contract Documents** consist of the Notice to Bidders, Instructions to Bidders, Form of Bid, Contractor's Performance Bond, Contractor's Public Works Bond to the State, the Contract, General Conditions, Supplemental General Conditions, Specifications, Drawings, Maps, Plats, etc., prepared or furnished by the Project Architect/Engineer, and Addenda, including additions and/or modifications therein incorporated before the execution of the Contract. Contract Documents shall also include written clarifications, Change Orders and written interpretations by the Project Architect/Engineer which are made after execution of the Contract which are not included in Change Orders.
- G. The **Contractor** is a person, firm or corporation with whom the Contract is made by the Owner.
- H. The **Contractor's superintendent** is the Contractor's chief representative at the Project site or related work area.
- I. The **Director** is the head of the Office of Facilities and Property Management and, under certain delegated authority, acts on behalf of the Secretary of Administration.
- J. The **Office of Facilities and Property Management** is a unit of the Department of Administration of the State of Kansas authorized to administer, enforce or interpret laws relating to construction on state property.
- K. **Final Project Completion** is the date upon which the Contractor shall be completed with all punch list items to the satisfaction of the Owner, Project Architect/Engineer and Office of Facilities and Property Management and all systems are fully tested, balanced, corrected and functional. **Final** completion is to occur on or before the adjusted contract completion date. It is at this point that the Contractor may apply for final payment of the contract sum at which point a Certificate of Project Completion shall be written.
- L. The **Owner** is the State agency, representing the State of Kansas, with whom the agreement with the contractor is executed.
- M. The **Owner's Representative** is the person(s) appointed by and responsible to the Owner. He acts on behalf of the Owner in matters relating to the execution of the contract.
- N. **Partial Occupancy** (for phased projects only) is the date that a separate wing or portion of the building receives final completion as designated above.
- O. Wherever the word "**Plan**" is used, the word "Drawing" may be substituted, and vice versa.
- P. The **Prime Contractor** is that Contractor identified in the Contract to serve as coordinator and director of all work when separate contracts are awarded for different portions of the project.
- Q. The term "**provide**" shall be interpreted to mean, "furnish and install in place."
- R. A **Subcontractor** is a person or organization who has a contract with the Contractor to perform any of the Work at the site. The term "Subcontractor" is referred to throughout the Contract Documents as if singular in number and masculine in gender and means a Subcontractor or his authorized representative. A lower-tier Subcontractor is a person or organization who has a contract with a Subcontractor or another lower-tier Subcontractor to perform any of the Work at the site. Nothing contained in the Contract Documents shall create contractual relationships between the Owner or the Project Architect/Engineer and any Subcontractor or lower-tier Subcontractor, of any tier.
- S. **Substantial completion** is the point at which the Owner, Office of Facilities and Property Management, and the Project Architect/Engineer agree the work, or a designated portion thereof, is sufficiently complete so that the Owner may occupy or use the premises for its intended purpose. Substantial completion will not occur until all items relating to fire exiting, notification, detection, separation or suppression on the fire code footprint of record are completed.
- T. The term "**supplier**" also is applicable to those furnishing materials, equipment or supplies to be incorporated in the project whether work performed is at the site or in the factory, or both.
- U. A **suitable warehouse** shall be approved by the Project Architect/Engineer, and Owner's Representative and



must comply with the following.

1. The facility shall be an independent, commercial warehouse not owned by the Contractor or Supplier.
  2. The facility must have established material warehousing procedures.
  3. The warehouse shall be located within an acceptable distance of the project site, as established by the Project Architect/Engineer, and Owner's Representative.
  4. The Project Architect/Engineer and Owner's Representative shall be provided with all documentation required by Article 30 - Payments to Contractor.
  5. All materials for the Owner's project must be stored in the name of Owner.
- V. **Surety:** Approved surety bound with and for the Contractor to insure his acceptable performance of the Contract and for his payment of all obligations under the Contract.
- W. The term "**Work**" includes all labor necessary to complete the construction required by the Contract Documents for this Contract, and all materials, equipment and supplies incorporated or to be incorporated in such construction.
- X. **Written notice** will be deemed to have been duly served if delivered in person to the individual or a member of the firm or entity or to an officer of the corporation for which it was intended, if delivered at or sent by mail to the last business address shown to the party giving notice, or if transmitted via e-mail or facsimile to the e-mail address or facsimile number provided by the firm or entity.

## 2. SPECIFICATIONS AND DRAWINGS

- A. These Specifications are of an abbreviated form and contain incomplete sentences. Omissions of words or phrases such as "the Contractor shall," "shall be," "as noted on the Drawings," "according to the Drawings," "a," "an," "the" and "all" are intentional. Omitted words and phrases shall be supplied by inference in the same manner as when "note" occurs on the Drawings.
- B. Owner, Contractor, Project Architect/Engineer, are those mentioned as such in the Contract Documents. They are treated throughout the Contract Documents as if each were of singular number and masculine gender.
- C. Specifications are separated into titled divisions for convenience of reference, and to facilitate letting of contracts and subcontracts. Such separations will not, however, operate to make the Project Architect/Engineer an arbiter to establish limits of subcontracts or to establish jurisdiction.
- D. The drawings, herein referred to consist of drawings prepared by the Project Architect/Engineer and are identified and incorporated in these Contract Documents.
- E. Drawings are intended to show general arrangements, design, and extent of work and are partly diagrammatic. As such, they shall not be scaled.
- F. Details take precedence over smaller scale general drawings.
- G. In case of conflict between drawings and specifications, or between drawings and other drawings, the project architect is to be contacted for clarifications.
- H. Any specific provision in any of the Contract Documents which may be in conflict or inconsistent with any of the articles in these General Conditions or the Supplementary General Conditions shall be controlling for that specific project.
- I. Should conflicts in Contract Documents occur, either in quality or quantity of work required, the Contractor shall, unless clarification has been issued by addenda prior to receipt of bids, furnish, and install work in accordance with either of the conflicting provisions of the documents as the Project Architect/Engineer may direct.

- J. If the Contractor observes that drawings and specifications are at variance with any laws, ordinance, rules, regulations, or codes applying to the Work, he shall promptly notify the Architect Owner, and Office of Facilities and Property Management in writing, and any necessary changes will be adjusted as provided in Contract Documents. However, it is not the responsibility of the Contractor to make certain that the Contract Documents are in accordance with applicable laws, statutes, building codes, and regulations.
- K. The intent of the Contract Documents is to include all items necessary for the proper execution and completion of the Work by the Contractor. The Contract Documents are complimentary, and what is required by one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the intended results
- L. Drawings consist of sheets enumerated in these Contract Documents and of such detailed drawings and instructions as will be provided during the progress of the Work, to fully explain and carry out the requirements of these specifications and the drawings.
- M. Drawings, specifications, and copies thereof furnished by the Owner are and shall remain its property. They are not to be used on another project and, with the exception of one contract set for each party to the Contract, shall be returned to the Owner's Representative on request, at the completion of the Work.

### 3. ADDITIONAL INSTRUCTIONS

- A. The Contractor may be furnished additional instructions, clarifications, and/or detail drawings by the Project Architect/Engineer as necessary to carry out the intent of the Work included in the Contract. The additional Drawings and/or instructions thus supplied will coordinate with the Contract Documents and will be so prepared that they can be reasonably interpreted as part thereof. The Contractor shall carry out the Work in accordance with the additional detail drawings and/or instructions.

### 4. REFERENCE STANDARDS

- A. For products or workmanship specified by association, trade or Federal standards, comply with requirements of the standard, except when more rigid requirements are specified.
- B. Obtain copy of standards when required by Contract Documents.
- C. Should specified reference standards conflict with Contract Documents, request clarification from the Project Architect/Engineer before proceeding.
- D. References to known Standard Specifications mean and intend the latest edition of said Specifications adopted and published as of the date of invitation to submit Bids. References to technical society, organization or body are made in the Specifications.
- E. Codes, industry standards and guidelines referenced in the Contract Documents include but are not limited to the following acronyms:

ADAAG	Americans with Disabilities Act Accessibility Guidelines
ACI	American Concrete Institute
AIA	American Institute of Architects
AISC	American Institute of Steel Construction
ANSI	American National Standards Institute (all publications)
ARI	American Refrigeration Institute
ASHRAE	American Society of Heating, Refrigeration & Air-Conditioning Engineers, Inc.
ASME	American Society of Mechanical Engineers
ASTM	American Society for Testing Materials
AWI	Architectural Woodwork Industry
AWSC	American Welding Society Code
CBM	Certified Ballast Manufacture
FM/IRI	Factory Mutual/Insurance Rating Institute
GCEHMF	Guidelines for Construction and Equipment of Hospital and Medical Facilities
IBC	International Building Code
ICEA	Insulated Cable Engineers Association

IEEE	Institute of Electrical and Electronics Engineers
IFC	International Fire Code
IFGC	International Fuel Gas Code
IMC	International Mechanical Code
IPC	International Plumbing Code
JCAHO	Joint Commission on Accreditation of Healthcare Organizations
	Kansas Boiler Safety Act Rules and Regulations
LSC	Life Safety Code
MRCA	Midwest Roofing Contractors Association
NEC	National Electrical Code
NEMA	National Electrical Manufacturers Association
NESC	National Electrical Safety Code
NFPA	National Fire Protection Association
NIST	National Institute of Standards & Technology
NRCA	National Roofing Contractors Association
OSHA	Occupational Safety and Health Act
SIGMA	Sealed Insulating Glass Manufacturers Association
SMACNA	Sheet Metal Air Conditioning National Association
UL	Underwriters Laboratories, Inc.

#### 5. SURVEYS, PERMITS AND REGULATIONS

- A. If additional site information is required beyond that shown in the Contract Documents, the Contractor shall be responsible for all site, topography and property surveys not provided.
- B. The Contractor shall pay all fees and shall procure all applications, permits, licenses and approvals necessary for the execution of his Contract. See K.S.A. 75-3741c.
- C. The Contractor shall give all notices and comply with all State and Federal laws, codes, rules and regulations relating to the performance of the Work, the protection of adjacent property, and the maintenance of passageways, guard fences or other protective facilities.
- D. If charges for water, sewer and other utility connections made by municipalities are costs which the State is obligated to pay, the Contractor shall pay these charges where required by the Specifications.

#### 6. SHOP DRAWINGS AND SAMPLES

- A. Shop drawings shall consist of drawings, diagrams, illustrations, schedules, performance charts, brochures and other data which are prepared by the Contractor or any Subcontractor, manufacturer, supplier or distributor, and which illustrate some portion of the work.
  1. All shop drawing submittals shall be accompanied by a transmittal letter identifying the project and listing each item being submitted. Each item submitted shall be identified by reference to the Project identification number, Specifications number and/or Drawing sheet numbers.
  2. Contractor shall submit to the Project Architect/Engineer a list of shop drawings and a tentative submittal schedule prior to the first partial payment. Submittal schedule must be updated if requested.
  3. All subcontractors, material or equipment suppliers shall submit through the Contractor-shop drawing items comprising brochures, manufacturer's catalog sheets and data specifications. After the Project Architect/Engineer's approval, one (1) copy shall remain on file with the Project Architect/Engineer, one (1) copy shall be transmitted to the Office of Facilities and Property Management, one (1) copy shall be sent to the Owner, one (1) copy shall be kept on file in the Contractor's job. In addition to the distribution listed above, the contractor shall determine the number of additional copies required for construction use, including subcontractors and suppliers. Additional copies that may be required for the project shall be identified at the pre-construction conference. Contractor shall distribute the construction copies as required.
- B. Samples shall consist of physical examples furnished by the Contractor in sufficient size and quantity to illustrate materials, equipment or workmanship, and to establish standards by which the work will be judged. Samples shall be submitted on items called for in the Specifications or as requested by the Project

Architect/Engineer.

1. Submit samples in sufficient quantity to permit Project Architect/Engineer to make all necessary tests and of adequate size to show quality, type, color range, finish, and texture. Label each sample stating materials, type, color, thickness, size, project name, identification number, and Contractor's name.
  2. Submit transmittal letter requesting approval, and prepay transportation charges to Architect/Engineer's office on samples forwarded.
  3. Materials installed shall match approved samples.
- C. The Contractor shall review shop drawings and samples and shall place his stamp and/or signature thereon as evidence that he has checked each item, and shall submit same with reasonable promptness and in orderly sequence so as to cause no delay in the Work or in the work of any other Contractor. The Contractor shall inform the Project Architect/Engineer in writing of any deviation in the shop drawings or samples from the requirements of the Contract Documents. Contractor shall be responsible for all corresponding changes due to deviations in details, dimensions, and costs involved with other trades.
- D. By stamping and submitting shop drawings and samples, the Contractor thereby represents that he has determined and verified all field measurements, field construction criteria, materials, catalog numbers, and similar data, and that he has checked and coordinated each shop drawing and sample with the requirements of the work and of the Contract Documents. Drawings not so noted will be returned without being examined by the Project Architect/Engineer.
- E. The Project Architect/Engineer will review and approve shop drawings and samples with reasonable promptness so as to cause no delay, but only for conformance with the design concept of the project and compliance with the information given in the Contract Documents. The Project Architect/Engineer's approval of a separate item shall not indicate approval of an assembly in which the item functions, nor shall the Project Architect/Engineer's approval relieve the Contractor from responsibility for errors or omissions in shop drawings or samples.
- F. The Contractor shall make any corrections required by the Project Architect/Engineer and shall resubmit the required number of corrected copies of shop drawings or new samples until approved. Resubmitted items shall be identified as such on the items and the transmittal letter.
- G. The Contractor shall direct specific attention in writing on resubmitted shop drawings to revisions other than the corrections requested by the Project Architect/Engineer on previous submissions. Corrections or changes indicated on shop drawings shall not be considered an extra work order.
- H. No work requiring a shop drawing or sample submission shall be commenced until the submission has been approved by the Project Architect/Engineer. All such work shall be in accordance with approved shop drawings and samples.
- I. The Contractor shall keep on the site of the Work, an approved or confirmed copy of the shop drawings, Drawings and Specifications, and shall at all times give the Owner access thereto.
- J. All drawings for any one Contract should be numbered consecutively and shall bear the name, project identification number, and location of the project, the name of the Contractor, the date of the drawing, and the date of each correction or revision.
- K. The Contractor submitting late, inadequate or incorrect shop drawings shall be responsible for damages and delays should submittals be rejected by the Project Architect/Engineer.
7. MATERIALS AND WORKMANSHIP
- A. Materials and fixtures shall be new and of latest design and current manufacture unless otherwise specified as approved by the Project Architect/Engineer. All Work shall be performed by competent workers and shall be of best quality.
- B. The Contractor shall carefully examine the plans and specifications and shall be responsible for the proper fitting of his material, equipment, and apparatus into the building.
- C. The Contractor shall base his bid only on the Contract Documents. Contractor may make a written proposal

to the Project Architect/Engineer to use alternate materials or fixtures, but the Project Architect/Engineer's decision shall be final. Refer to Article 10 - "Or Approved Substitute" Clause.

- D. Should the Contract Documents fail to adequately describe materials or goods to be used, it shall be the duty of the Contractor to inquire of the Project Architect/Engineer what is to be used and to supply it at the Contractor's expense or else thereafter replace it to the Project Architect/Engineer's satisfaction. As a minimum, the Contractor shall provide the quality of materials as generally specified throughout the Contract Documents.
- E. Materials and workmanship shall be subject to inspection, examination, and test by the Project Architect/Engineer, the Construction Representative and the Owner's Representative at any and all times during manufacture, installation, and construction on any of them, at places where such manufacture, installation, or construction is carried on. The Project Architect/Engineer shall have the authority and right to reject defective materials and workmanship or to require correction.
- F. Materials prohibited by governmental authority or regulation from being used in construction shall not be used on this project.
- G. The Contractor shall promptly remove, at his expense, all rejected materials from work site.
- H. When a material has been approved, no change in brand or make will be permitted unless:
  - 1. Manufacturer cannot make satisfactory delivery, or
  - 2. Material delivered fails to comply with contract requirements.
  - 3. No change can be made without the Project Architect/Engineer's approval
- I. In order that ready availability of materials, parts, or components for repair, replacement, or expansion may be assured, all such materials, parts and components shall be obtained where feasible from sources which maintain a regular, domestic stock.
- J. Reference to "standard" specifications of any association or manufacturer, or codes of State authorities, refers to the most recent printed edition or catalog in effect on the date which corresponds with date of the Contract Documents.
- K. Whenever reference is made in the Specifications that work shall be "performed," "applied," "installed," "finished," "tested," or "connected," in accordance with the "manufacturer's directions or instruction," the Contractor to whom those instructions are directed shall furnish printed copies of such instructions when requested by the Project Architect/Engineer before execution of the work.

## 8. ALLOWANCES

- A. The Contractor shall include in the contract sum all allowances stated in the Contract Documents. Items covered by these allowances shall be supplied for such amounts and by such persons as the Owner may direct, but the Contractor will not be required to employ persons against whom he makes a reasonable objection.
- B. Unless otherwise provided in the Contract Documents:
  - 1. These allowances shall cover the cost to the Contractor, less any applicable trade discount, of the materials and equipment required by the allowance delivered at the site, and all applicable taxes;
  - 2. The Contractor's costs for unloading and handling on the site, labor, installation costs, overhead, profit and other expenses contemplated for the original allowance shall be included in the contract sum and not in the allowance;
  - 3. Whenever the cost is more than or less than the allowance, the contract sum shall be adjusted accordingly by Change Order, the amount of which will recognize changes, if any, in handling costs on the site, labor, installation costs, overhead, profit and other expenses.

## 9. INSPECTION AND TESTING OF MATERIALS

- A. All work, materials, payrolls, records of personnel, invoices of materials, and other relevant data and records shall be made available by the Contractor to authorized representatives and agents of State government.
- B. If a portion of the Work is covered contrary to the Project Architect/Engineer's request or to requirements specifically expressed in the Contract Documents, it shall, if required in writing by the Project Architect/Engineer or the Owner's Representative, be uncovered for the Architect's observation and be replaced and recovered at the Contractor's expense with the proper personnel in a timely manner as approved by the Owner, without change in the Contract Time.
- C. If a portion of the Work has been covered which the Architect or the Owner's Representative has not specifically requested to observe, prior to its being covered, the Project Architect/Engineer or the Owner's Representative may request to see such Work, and it shall be uncovered by the Contractor who will furnish the necessary facilities, labor and materials. If such Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, by appropriate Change Order, be charged to the Owner. If such Work is not in accordance with the Contract Documents, the Contractor shall pay such costs unless the condition was caused by the Owner or a separate contractor in which event the Owner will be responsible for payment of such costs.
- D. Unless otherwise provided, Contractor shall provide all testing as outlined in the Contract Documents by approved independent testing agencies. Copies of tests reports shall be sent to Office of Facilities and Property Management, the Owner, and the Project Architect/Engineer and the Contractor by the testing agency.
- E. If any work is required to be specially tested or approved, the Contractor shall give the Project Architect/Engineer, Construction Representative and the Owner's Representative a minimum of five working days notice of date for such inspection. Such materials and equipment requiring testing, shall be tested in accordance with accepted or specified standards, as applicable. Unless otherwise called for in the Specifications, the laboratory or inspection agency shall be accepted by the Project Architect/Engineer and the Contractor will pay all costs incurred by the specified testing and laboratory procedures. Should retesting be required, due to failure of initial testing, the cost of such retesting shall be borne by the Contractor.
- F. The cost of any testing performed by manufacturers or contractors for the purpose of substantiating acceptability of proposed substitution of materials and equipment, or the necessary conformance testing in conjunction with manufacturing processes or factory assemblage, shall be borne by the Contractor or manufacturer responsible.
- G. On the basis of the test results, materials, equipment, or accessories may be rejected even though general approval has been given. If items have been incorporated in the Work, the Project Architect/Engineer will have the right to cause their removal and replacement, without cost to the Owner, by items meeting contract requirements or to demand and secure such reparation to the Owner from the Contractor as is equitable.
- H. The Project Architect/Engineer reserves the right to require the Contractor to furnish a certificate guaranteeing that material or equipment as submitted complies with contract requirements. If statement originates with manufacturer, the Contractor shall endorse all claims and submit statement in his own name.

## 10. "OR APPROVED SUBSTITUTE" CLAUSE

- A. Whenever, in the Contract Documents any article, appliance, device, or material is designated by the name of a manufacturer, vendor, or by any proprietary or trade name, the words "or approved substitute", shall automatically follow and shall be implied unless specifically indicated otherwise. The standard products of manufacturers other than those specified will be accepted when, it is proven in writing via product literature to the satisfaction of the Project Architect/Engineer they are equal in design, spare parts availability, strength, durability, usefulness, serviceability, operation cost, maintenance cost, and convenience for the purpose intended. The written product literature shall include information to allow a complete comparison of the proposed product. Any changes required in the details and dimensions indicated in the Contract Documents for the substitution of standard products other than those called for shall be properly made and approved by the Project Architect/Engineer at the expense of the Contractor requesting the substitution or change. No substitutions will be permitted for components of extensions to existing systems when, in the opinion of the Project Architect/Engineer, the named manufacturer must be provided in order to insure compatibility with the existing systems, including, but not limited to, fire alarms, smoke detectors, controls, etc.

- B. No substitution shall be purchased or installed by the Contractor without the Project Architect/Engineer's written approval. Requests for approval of substitutions must be made in a timely manner. (See applicable section of the "Instructions to Bidders").
- C. It shall be understood that the use of materials or equipment other than those specified, or approved substitute by the Project Architect/Engineer, shall constitute a violation of Contract, and that the Project Architect/Engineer shall have the right to require the removal of such materials or equipment and their replacement with the specified materials or equipment at the Contractor's expense.
- D. Substitutions after the Award of Contract are not allowed.

#### 11. SUBSURFACE AND LATENT CONDITIONS FOUND DIFFERENT

- A. Should the Contractor encounter subsurface or latent conditions at the site materially differing from those indicated in the Contract Documents, he shall immediately stop work in the area where differing conditions are found and give notice to the Project Architect/Engineer, Owner, and Office of Facilities and Property Management, of such conditions before they are further disturbed. The Project Architect/Engineer will thereupon promptly investigate the conditions, and if he finds that they materially differ from those indicated in the Contract Documents, he will at once make such changes as he may find necessary, any increase or decrease of cost resulting from such changes to be adjusted in the manner provided in Article 12 - Changes in Work, of the General Conditions.

#### 12. CHANGES IN WORK

- A. No changes in the work covered by the Contract Documents shall be made without having such change executed in writing by Contract Change Order and approved by the Project Architect/Engineer, Owner, Director of Office of Facilities and Property Management and the Director of Accounts and Reports. Any change in the work performed by the Contractor without signed approval shall be done at the Contractor's expense.
- B. In cases of emergency, or as needed to expedite the work in a timely manner, the Project Architect/Engineer may authorize, in writing, changes in, or additions to, Work to be performed or material to be furnished pursuant to the provisions of the Contract. These field orders shall be incorporated into formal Contract Change Orders at a later date.
- C. Changes in the work covered by Contract Change Order include, but are not limited to: extension or reduction in project completion time, charges or credits resulting from changes in construction. A Change Order is the sole remedy for the contractor. No request may reserve the right to additional compensation or remedies related to work in the request regardless of any language to the contrary. Charges or credits to the contract sum for work covered by the approved change order shall be determined by one or more, or a combination of the following methods:
  - 1. By an acceptable unit price or lump sum proposal from the Contractor and the Subcontractors of any tier. Proposal shall include all take-off sheets of each Contractor and Subcontractor of any tier. Breakdowns shall include a listing of each item of material with unit prices and number of hours of labor for each task. Labor cost per hour shall identify the base labor rate and applicable fringe benefits plus associated expenses for social security, worker's compensation, and federal and state unemployment.
  - 2. By a cost-plus-fixed-fee (percentage) basis with maximum price, total cost not to exceed maximum specified.
  - 3. By unit prices contained in the Contractor's original proposal and incorporated in the Construction Contract. Unit prices contained in the Contractor's original proposal are understood to include the Contractor's overhead and profit. If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally contemplated are so changed in a proposed Change Order that application of such unit prices to quantities of the Work proposed will cause substantial inequity to the Owner or to the Contractor, the applicable unit prices shall be equitably adjusted.
- D. Overhead and profit on Change Orders shall be applied as follows:
  - 1. The overhead and profit charged by the Contractor shall be considered to include, but not limited to, performance bond, builder's risk and public liability insurance, job site office expense, incidental job supervision, field supervision, company benefits, general office overhead, and cost associated with the

preparation of design documents, layout drawings, or shop drawings. The percentages for overhead and profit charged on Change Orders shall be negotiated and may vary according to the nature, extent, and complexity of the Work involved but in no case shall exceed the following:

OVERHEAD AND PROFIT FOR ADD CHANGE ORDERS

	Overhead	Profit	Fee
To Contractor on work performed by other than his own forces:	0%	0%	10%
To First level subcontractor on work performed by his subcontractors:	0%	0%	10%
To Contractor and/or his sub-contractors for that portion of work performed with their respective forces:	10%	10%	0%

- 2. On proposals covering both increases and decreases in the amount of the Contract, the application of overhead and profit shall be on the net change of the direct cost for the Contractor or Subcontractor of any tier performing the Work.
- 3. The percentages for overhead and profit credit to the Owner on Change Orders that are strictly decreases in the Quantity of work or material shall be negotiated and may vary according to the nature, extent, and complexity of the Work involved.
- E. No claim for an addition to the Contract sum will be valid unless authorized as aforesaid in writing by the Project Architect/Engineer. In the event that none of the foregoing methods are agreed upon, the Project Architect/Engineer may require the contractor to complete the work by force account. The cost of such Work will be determined by the Contractor's actual labor and material cost to perform the work plus applicable overhead and profit as outlined above recorded on a daily basis. The Owner's Representative and the Project Architect/Engineer will verify daily the Contractor's time and material for the Work.
- F. Any work completed by the Contractor outside the original project scope without written approval from the Project Architect/Engineer will be deemed as a waiver by the Contractor for additional compensation for said work.
- G. The Owner will either accept or reject a change order within (14) calendar days after receipt of complete change order pricing and documentation from the Contractor as outlined in this Article.

13. SEPARATE CONTRACTS

- A. When separate Contracts are awarded for different portions of the Project or other work at the site, the term Contractor in the Contract Documents in each case shall mean the contractor who executes each separate Contract with the Owner. The term Prime Contractor shall mean that specific contractor established by the Contract to serve as coordinator and director of all work, and all contractors placed under the contractual authority of the prime contractor shall provide work for the project in accordance with the direction of the prime contractor. Failure to abide by this provision shall constitute a breach of Contract.
- B. The Owner reserves the right to perform work related to the project with his own forces, and to award separate contracts in connection with other portions of the Project or other work on the site under these or similar conditions of the Contract. All contractors shall fully cooperate with each other and carefully fit the work to that provided under other contracts as may be directed by the Owner. It shall be the duty of each Contractor to whom Work may be awarded, as well as all Subcontractors of any tier employed by them, to communicate immediately with each other in order to schedule Work, locate storage facilities, etc., in a manner that will permit all Contractors to work in harmony in order that Work may be completed in the manner and within the time specified in the Contract Documents.
- C. No Contractor shall delay another Contractor by neglecting to perform his work in the proper sequence. Each Contractor shall be required to coordinate his work with other Contractors so as to afford others reasonable opportunity for execution of their work. Any costs caused by defective or ill-timed work, including actual damages, if applicable, shall be borne by the Contractor responsible therefore.



- D. The Contractor shall not claim from the Owner money damages or extra compensation under this Contract when delayed in initiating or completing his performance hereunder, when the delay is caused by labor disputes, acts of God, or the failure of any other Contractor to complete his performance under any Contract with the Owner, where any such cause is beyond the Owner's reasonable control.
- E. Progress schedule of the Contractor for the Work shall be submitted to other Contractors as necessary to permit coordinating their progress schedules.

#### 14. SUBCONTRACTS

- A. The Contractor may utilize the services of specialty subcontractors on those parts of the Work, under normal contracting practices, as performed by such subcontractors.
- B. Unless otherwise required by these Contract Documents or the Bidding Documents, the Contractor, within ten (10) days after the award of the Contract, shall furnish to the Project Architect/Engineer and the Director of Office of Facilities and Property Management in writing the names of the persons or entities proposed for each of the principal subcontracted portions of the work. The Contractor shall not award any work to any subcontractor found unqualified by the Project Architect/Engineer, Office of Facilities and Property Management, or the Owner.
- C. The Contractor shall be as fully responsible to the Owner for the acts and omissions of his subcontractors, and of persons either directly or indirectly employed by them, as he is for the acts and omissions of persons directly employed by him.
- D. Nothing contained in Contract Documents shall create any contractual relation between any subcontractor and the Owner.
- E. The Contractor, by written agreement, shall require each subcontractor, to the extent of the work to be performed by the subcontractor, to be bound to the Contractor by the terms of these Contract Documents, and to assume toward the Contractor all the obligations and responsibilities which the Contractor, by these documents, assumes toward the Owner and the Project Architect/Engineer. Said agreement shall preserve and protect the rights of the Owner under the Contract Documents. Where appropriate, the Contractor shall require each subcontractor to enter into similar agreements with his sub-subcontractors.

#### 15. MUTUAL RESPONSIBILITY OF CONTRACTORS

- A. If, through acts of neglect on the part of the Contractor, any other contractor or any subcontractor shall suffer loss or damage on the work, the Contractor agrees to promptly settle with such other contractor or subcontractor by agreement or otherwise to resolve the dispute. If such other contractor or subcontractor shall assert any claim against the Owner on account of any damage alleged to have been sustained, the Owner shall notify the Contractor, who shall indemnify and hold harmless the Owner against any such claim.

#### 16. PROJECT ARCHITECT/ENGINEER'S AUTHORITY

- A. The Project Architect/Engineer shall determine the amount, quality, acceptability and fitness of the several kinds of work and materials which are provided under this Contract and shall decide all questions which may arise in relation to said Work and the construction thereof. In case any question shall arise between the parties hereto relative to said Contract or Specifications, the determination or decision of the Project Architect/Engineer shall be a condition precedent to the right of the Contractor to receive any money or payment for work under this Contract affected in any manner or to any extent by such question.
- B. The Project Architect/Engineer shall decide the meaning and intent of any portion of the Contract Documents where the same may be found obscure or be in dispute. Any differences or conflicts in regard to their work which may arise between the Contractor under this Contract and other contractors performing work on this Project for the Owner shall be adjusted and determined by the Project Architect/Engineer.
- C. The Project Architect/Engineer shall provide responsible Construction Administration. After consultation with the Owner and Office of Facilities and Property Management he has authority to stop the Work whenever such stoppage may be necessary to insure proper execution of the Contract.
- D. The Project Architect/Engineer is the interpreter of the conditions of the Contract and the judge of its performance; as such, he shall side neither with the Owner nor with the Contractor, but shall use his powers under the Contract to enforce its faithful performance by both.

- E. He shall, within a reasonable time, act on submittals and make decisions on all matters relating to the progress of the Work or the interpretation of the Contract Documents.
- F. The Project Architect/Engineer's decisions are subject to review by the Director of the Office of Facilities and Property Management.
  - 1. All claims must be brought to the attention of the Director within ten (10) days of the Project Architect/Engineer's decision which is being reviewed. The Director or his designee shall meet with the Contractor and Project Architect/Engineer to hear the positions of both parties. The director may designate alternative procedures to receive and review the positions of the parties. If a negotiation committee was assembled to select the Project Architect/Engineer, the director may delegate the decision making power to those individuals. The director, his designee or the negotiating committee shall render a decision within thirty (30) days of the hearing.

#### 17. DUTIES OF THE CONTRACTOR

- A. The Contractor shall provide and pay for all materials, labor, tools, equipment, transportation, and superintendence, and coordination of subcontractors necessary to execute, complete, and deliver the work within the specified time. Whenever the Contract Documents indicate work to be performed by the Contractor, it shall mean at the Contractor's expense.
- B. Properly prepare all Work to receive subsequent Work or finish. Notify the Project Architect/Engineer if any Work is unsatisfactory to receive such subsequent Work or finish and receive his instructions before proceeding.
- C. The Contractor shall supply sufficient and competent supervision and personnel, and sufficient material, plant, and equipment to prosecute the Work with diligence to insure completion thereof within the time specified in the Contract Documents, and shall pay when due any laborer, Subcontractor of any tier, or supplier.
- D. The Contractor, if an individual, shall give the Work an adequate amount of personal supervision, and if a partnership or corporation or joint venture the Work shall be given an adequate amount of personal supervision by a partner or executive officer, as determined by the Owner's Representative.
- E. The Project Architect/Engineer, Office of Facilities and Property Management, and the Owner's Representative shall, at all times, have access to the Work; and Contractors shall provide proper facilities for such access.
- F. The Contractor and each of his Subcontractors of any tier shall submit to the Owner such schedules of quantities and costs, progress schedules, payrolls, reports, estimates, records, and other data as the Owner may request concerning work performed or to be performed under the Contract.
- G. The Contractor shall be represented at the site by a competent superintendent or foreman from the beginning of the Work until its final acceptance, unless otherwise permitted by the Owner's Representative. The superintendent or foreman for the Contractor for the general building Work shall exercise general supervision over all Subcontractors of any tier engaged on the Work with decision making authority of the Contractor. It is understood that such representative shall be acceptable to the Project Architect/Engineer, Owner, and the Office of Facilities and Property Management, and shall not be replaced without written permission before the project is completed unless he ceases to be on the Contractor's payroll. The superintendent shall be replaced upon request of the Owner.
- H. The Contractor shall attend preconstruction conference with all of his appropriate subcontractors.
- I. The Contractor shall attend all project meetings with all of his appropriate subcontractors.
- J. The superintendent or foreman shall establish and maintain a permanent benchmark to which access may be had during the progress of the Work, shall give all lines and levels, and shall be responsible for the correctness of such. The contractor shall retain the services of a registered land surveyor for the project construction staking and layout if referenced in the Supplemental General Conditions.
- K. No pleas as to act, orders or supervision of the Architect, the Owner, or any other person shall be admitted in justification of any errors in construction or departure from terms of the Contract, except for duly executed change orders, additional instructions or additional supplemental contracts, in writing, signed by the Owner.

- L. The Contractor shall be responsible for layout of his own work and for any damage which may occur to work of any other Contractor or subcontractors of any tier, because of errors or inaccuracies on the part of this Contractor and his Subcontractor of any tier as well as be responsible for unloading, uncrating, and handling of all materials and equipment to be erected or placed by him, whether furnished by the Contractor or others. The Contractor is further responsible that the layout of work by Subcontractors of any tier which shall be coordinated with layouts of all general construction Work and all other subcontract work. Unless otherwise directed by the Owner's Representative, salvage materials, waste, and scrap resulting from such work shall be promptly removed from the site by the Contractor, at his expense.
- M. The Contractor shall limit operations and storage of materials to the area within the project limit lines shown on drawings, except as necessary to connect to existing utilities, shall not encroach on neighboring property, and shall exercise caution to prevent damage to existing structures.
- N. The contractor shall follow procedures outlined below for all utility outages/tie-ins:
1. All shutting of valves, switches, etc. shall be in conjunction with or by the Owner's personnel.
  2. The Contractor shall request an outage/tie-in meeting at least two weeks before the outage/tie-in is required.
  3. The Owner's Representative will schedule an outage/tie-in meeting at least one week prior to the outage/tie-in.
  4. The following individuals shall attend this meeting:
    - (a) Owner's Representative
    - (b) Contractor's Superintendent
    - (c) Subcontractors of any tier performing the Work
  5. The Contractor shall be prepared to discuss the following at this meeting:
    - (a) Date and time of proposed outage/tie-in.
    - (b) Detailed work plan to be followed during the outage and the total time required to complete all work.
    - (c) Work force to be employed during the outage.
    - (d) Owner and/or utility responsibilities during the outage.
    - (e) Contingency plan in case of complications (i.e., the availability of additional personnel and materials) during the outage.
  6. The Contractor shall be aware that the outage/tie-in time and date is subject to approval by the Owner's Representative.
- O. The Contractor shall coordinate all Work so there shall be no prolonged interruption of existing equipment and services. Any existing plumbing, heating, ventilation, air conditioning, or electrical disconnection necessary, which affect portions of this construction or building or any other building, must be scheduled with the Owner's Representative to avoid any disruption of operation within the building under construction or other buildings or utilities. In no case shall utilities be left disconnected at the end of a work day or over a weekend. Any interruption of utilities, either intentionally or accidentally, shall not relieve the Contractor from repairing and restoring the utility to normal service. Repairs and restoration shall be made before the workers responsible for the repair and restoration leave the job.
- P. The Contractor shall promptly remedy damage and loss to property referred to in this Article caused in whole or in part by the Contractor, a Subcontractor of any tier, or anyone directly or indirectly employed by any of them, or by anyone for whose acts they may be liable, and for which the Contractor is responsible under this Article.

- Q. The Contractor shall be responsible for protection, including weather protection, and proper maintenance of all equipment and materials installed, or to be installed by him.
- R. The Contractor shall be responsible for care of his finished Work and must protect same from damage or defacement until acceptance by Owner. All damaged or defaced work shall be repaired or replace to the Owner's satisfaction, without cost to the Owner.
- S. The Contractor shall comply with all applicable ordinances and regulations. The Contractor shall save the Owner and the Project Architect/Engineer harmless as a result of any failure to do so.
- T. Required Code inspections necessary for Occupancy

It is the responsibility of the Contractor to coordinate with the OFPM inspectors to schedule required code inspections. The agency and the project architect/engineer are to be informed of all scheduled required code inspections.

Code inspections (if component is included in the project) are required to be performed by OFPM prior to covering work. These inspections include but are not limited to:

1. Footings and Foundations
2. Underfloor/Under slab
3. MEP Underground (not associated with underfloor/under slab)
4. Framing
5. In-Wall
6. Fire-resistive assemblies and fire-resistant penetrations
7. Above Ceiling
8. Fire Alarm
9. Sprinkler and Standpipe
10. Emergency Lighting
11. Back-up Power Sources
12. Fire Pump
13. Elevator
14. Roof inspections (including tear-off, insulation, membrane placement, flashing)
15. Emergency Power
16. Smoke Control Systems
17. Pressure testing of all piping
18. Locking systems
19. Final Inspections (including exit path and ADAAG verification)

(This information is also outlined on the Occupancy Checklist form located on our website at <https://admin.ks.gov/offices/facilities-property-management/design-construction-compliance>).

The required code inspections shall be coordinated with OFPM inspector via individual cell telephones. Telephone contact is to be a minimum of 3 work days prior to anticipated inspection. Inspection confirmation may occur via e-mail after telephone coordination. Failure to coordinate a scheduled inspection with a minimum of 3 work days may result in no inspection and subsequent denial of a Certificate of Occupancy.

An **Inspection Record** will be issued by OFPM inspectors for each required inspection. The Inspection Record will indicate when the inspection is approved. If a deficiency is noted, it will be the responsibility of the contractor to coordinate solution of the deficiency with the Project Architect/Engineer and to correct all noted deficiencies as directed by the Project Architect/Engineer. Issuance of the Certificate of (Partial) Occupancy is dependent on resolution of all deficiencies.

(Please note: The inspector, noted in Item 1 above, is to be notified of each required inspection. The inspector, at his discretion, may defer this inspection. The inspector will inform the contractor and agency representative regarding who will be performing the inspection.)

- U. When requested by the Project Architect/Engineer, Construction Representative, and the Owner's Representative, the Contractor, at no extra charge, shall provide a safe means for examination of work in progress or completed.
- V. No project signs shall be erected without the approval of the Owner's Representative.

- W. The Contractor shall verify all measurements. No extra charges or compensation will be allowed as a result of the failure to verify dimensions before ordering materials or fabricating items.
- X. The Contractor shall provide, at the proper time, such material as required for support of the Work. If openings or chases are required, whether shown on drawings or not, the Contractor shall see they are properly constructed. If required openings or chases are omitted by the Contractor, the Contractor shall provide them at the Contractors own expense, but only as directed by the Project Architect/Engineer.
- Y. The Contractor shall maintain at his own cost and expense, adequate, safe and sufficient walkways, platforms, scaffolds, ladders, hoists, and all necessary, proper, and adequate equipment, apparatus, and appliances useful in carrying on the Work and to make the place of work safe and free from avoidable danger, and as may be required by safety provisions of applicable laws, ordinances, rules, regulations, and building and construction codes.
- Z. The Contractor shall be responsible for removal of all rubbish, debris, and dirt resulting from the Work and shall clean up as requested by the Project Architect/Engineer, Construction Representative, and the Owner's Representative. The Contractor shall be responsible for the cost of clean-up and removal from premises. All debris resulting from said removal shall be disposed of off State owned property at an authorized dump site. The building and premises shall be kept clean, safe, in a workmanlike manner, and in compliance with OSHA standards at all times. At completion of Work, all dirt, stains, and smudges shall be removed from every part of the building, all glass in doors and windows shall be washed, and entire Work shall be left broom clean in a finished state ready for occupancy. The Contractor shall advise his Subcontractors of any tier of this provision, and the Contractor shall be fully responsible for leaving the premises in a finished state ready for use to the satisfaction of the Owner's Representative. In detention facility projects, the contractor shall return all security related shop drawings to the Owner.
- AA. The Contractor shall accurately record on blue line prints all changes to the original plans made during the installation of the work. The Contractor shall also record all changes to the original specifications made during the installation of the work. The Contractor shall maintain an updated set of Record Documents (both drawings and specifications) at the job site throughout construction (if there is an on-site office). This set of Record Documents shall include all addenda, change orders, field revisions, changes, and alterations that occur during construction and shall be furnished, in good condition, to the Project Architect/Engineer prior to completion of the project.
- BB. The Contractor shall establish and be responsible for wall and partition locations. Other Contractors and Subcontractors of any tier shall observe these locations and be responsible for setting their sleeves, openings, or chases.
- CC. The Contractor for construction work shall pump, bail, or otherwise keep general excavations free of water. Subcontractors of any tier shall keep their individual excavations free of water in an approved manner. The Contractor shall keep all areas free of water before, during, and after concrete placement.
- DD. The Contractor shall be responsible for cutting, fitting or patching required to complete the work or to make its parts fit together properly.
- EE. The Contractor shall not damage or endanger a portion of the Work or fully or partially completed construction of the Owner or separate contractors by cutting, patching, or otherwise altering such construction or by excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor except with written consent of the Owner and such separate contractor, such consent shall not be unreasonably withheld. The Contractor shall not unreasonably withhold from the Owner or separate contractor the Contractor's consent to cutting or otherwise altering the Work.
- FF. The Contractor shall observe, comply with, and be subject to all terms, conditions, requirements, and limitations of the Contract Documents, and shall complete the entire Work to the extent of quality and workmanship implied by the Contract Documents and in a manner which will warrant acceptance by the Project Architect/Engineer, the Owner, and the Office of Facilities and Property Management.
- GG. Contractors and Subcontractors employed upon Work shall be required to conform to labor and employment laws of the State of Kansas and various acts amendatory and supplementary thereto and to other laws, ordinances and legal requirements applicable thereto.
- HH. The Contractor shall be responsible for the conduct of Contractor's employees and the employees of subcontractors and suppliers on the work site. The Contractor shall take immediate steps to remedy any

activity which may be construed as discriminatory or which creates a hostile work environment. Activities covered by this provision include, but shall not be limited to, signs or language that are vulgar, profane or racially or sexually derogatory.

- II. The contractor shall inspect the building and complete deficiencies before the Project Architect/Engineer's final inspection in order to avoid long and multiple punch lists. The building shall be cleaned before the final inspection to allow all defects to be noticed at the final inspection and reduce late additions to the punch list.

#### 18. PROTECTION OF WORK AND PROPERTY

- A. In the event of temporary suspension of work, or during inclement weather, or whenever the Project Architect/Engineer shall direct, the Contractor shall, and shall cause his subcontractors to carefully protect his and their work and materials against damage from the weather. If, in the opinion of the Project Architect/Engineer, any work or materials that have been damaged by reason of failure on the part of the Contractor or any of his subcontractors to protect the work, such materials shall be removed and replaced at the expense of the Contractor.
- B. The Contractor shall at all times safely guard the Owner's property from damage or loss in connection with his Contract. He shall at all times safely guard and protect his own work, and that of adjacent property, from damage. The Contractor shall replace or make good any such damage or loss unless such be caused directly by errors contained in the Contract Documents, or by the Owner, or his duly authorized representative.
- C. In case of an emergency which threatens loss or damage of property, or safety of life, the Contractor will be allowed to act, without previous instructions from the Project Architect/Engineer, in a diligent manner. He shall notify the Project Architect/Engineer promptly thereafter. Any claim for compensation by the Contractor due to such extra work shall be promptly submitted to the Project Architect/Engineer for approval as provided for in Article 12 - Changes in Work, herein.
- D. The Contractor shall be responsible for and shall pay for all damage to building, walks, pavement, steps, plantings, lawns and any other property which is caused by construction activity. Any such damage shall be corrected by repair or replacement as directed by the Project Architect/Engineer and in a manner acceptable to the Owner.
- E. Transport, handle, store and erect materials in a manner to keep them free from damage.
- F. Support no runways, ramps or construction equipment on or transport over any items or assemblies subject to displacement, disfigurement or other damage.
- G. Protect Work in place which requires job-finishing until said finishing has been completed.
- H. Protect previously placed Work with suitable coverings or other protections during installation of subsequent Work. Remove any foreign materials from surfaces, and then clean same immediately with materials that will not damage finished Work (brick, aluminum, etc.) to the satisfaction of the Project Architect/Engineer.

#### 19. RECEIVING AND STORING MATERIALS AND EQUIPMENT

- A. Upon receipt of materials and equipment at the job site or another authorized point of delivery, Contractor shall have an authorized person present to check all items for in-transit damage and to make arrangements to replace any damaged materials or equipment in ample time to prevent delay to its scheduled installation.
- B. At the point of receipt of materials and equipment, the Contractor shall have sufficient experienced personnel present to unload all items and prepare and locate them for proper storage prior to their installation.
- C. Wherever possible, deliver materials and equipment in manufacturers' original crates, boxes or packages, keeping identifying labels intact until installation and final acceptance and cleaning. Where items are to be job-assembled, label, tag, mark or otherwise properly identify each component part until incorporated in the Work.
- D. Provide waterproof, well-ventilated enclosures for storage of materials and equipment subject to damage by dampness, frost, freezing, etc. Location for said enclosures shall be where approved by the Owner.
- E. Storage of materials and equipment outside on pallets with any type of covering material over them will not be allowed, unless permission to do so has been documented in writing by the Architect or Engineer.

- F. Remove from the premises and replace with new, any materials and equipment determined, in writing, by the Project Architect/Engineer to be in any condition not acceptable for use on the Project.

## 20. SAFETY

- A. The Contractor shall designate a responsible member of the Contractor's organization at the site whose duty shall be the prevention of accidents. This person shall be the Contractor's superintendent unless otherwise designated by the Contractor in writing to the Owner's Representative and Architect.
- B. Precaution shall be exercised at all times for the protection of persons (including employees) and property. The safety provisions of applicable laws and building and construction codes shall be observed. Machinery, equipment and hazardous conditions shall be guarded, including warnings against hazards, promulgating safety regulations, and notifying owners and users of adjacent sites and utilities or eliminated in accordance with the safety provisions of the Manual of Accident Prevention in Construction, published by the Associated General Contractors of America; and Occupational Safety and Health Standards, published by Occupational Safety and Health Administration, U.S. Department of Labor; or their successor publications., latest and best edition, amendments or addenda.
- C. All contractors/suppliers hereby agree to comply with all applicable occupational safety, health and environmental laws, regulations, standards, codes and/or ordinances at all times from inception through completion of this Contract. This includes, but is not limited to, the Hazard Communication Standard under the Occupational Safety and Health Act (for information and free assistance, contact the Kansas Department of Labor, Division of Industrial Safety and Health, 512 S.W. 6th Street, Topeka, Kansas 66603-3150, telephone 913-296-4386); and the Emergency Planning and Community Right-to-Know Act (for information and free assistance, contact the Kansas Department of Health and Environment Right-to-Know Program, 109 S.W. 9th Street, Suite 501, Topeka, Kansas 66612-1290, telephone (785-296-1690).
- D. The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations, and lawful orders of authorities having jurisdiction bearing on safety of persons or property or their protection from damage, injury, or loss.
- E. When use or storage of explosives or other hazardous materials or equipment or unusual methods are necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under supervision of properly qualified personnel.
- F. The Contractor shall be responsible for the safety of all persons while on the construction site. The Contractor shall maintain construction area safety which may include providing and maintaining warning signs, lights, signal devices, barricades, guard rails, fences, and other devices appropriately located on site which shall give proper and understandable warning to all persons of danger, entry onto land, structure, or equipment as required by code and all other regulatory requirements.
- G. If the Contractor encounters on the site, material believed to be hazardous which has not been rendered harmless, the Contractor shall immediately stop Work in the area affected and report the condition to the Architect and the Owner's Representative in writing. The Work in the affected area shall not thereafter be resumed except by written agreement of the Architect and Contractor if in fact the material is hazardous and has not been rendered harmless. Hazardous materials are those as defined by Kansas Department of Health and Environment's response list.
- H. The Contractor shall promptly take precautions which are necessary and adequate against conditions created during the progress of the Contractor's activities hereunder which involve a risk of bodily harm to persons or a risk of damage to property. The Contractor shall continuously inspect Work, materials, and equipment to discover any such hazardous conditions and shall be solely responsible for correction of any such conditions.
- I. It shall be the sole responsibility of the Contractor to enforce or direct safety rules or procedures. It shall not be the responsibility of the Owner or Project Architect/Engineer to enforce or direct safety rules or procedure.
- J. Contractor shall hold harmless and indemnify the Owner and Project Architect/Engineer from damages and expenses from any and all claims related to this Article for bodily injury or property damage or expenses incurred by any person or firm.
- K. The Contractor shall properly execute the work before proceeding to the next step in sequence so as not to endanger the safety of all persons while on the construction site.

## 21. CORRECTION OF THE WORK

- A. The Contractor shall promptly correct Work rejected by the Project Architect/Engineer for failing to conform to the requirements of the Contract Documents, whether observed before or after final completion. The Contractor shall bear costs of correcting such rejected Work, including additional testing and inspections and compensation for the Project Architect/Engineer's services and expenses made necessary thereby.
- B. The Contractor shall remove from the site, at his expense portions of the Work which are not in accordance with the requirements of the Contract Documents and not accepted by the Project Architect/Engineer.
- C. If the Contractor defaults or neglects to carry out the work in accordance with the Contract Documents or fails to perform any provision of the Contract, the Owner may, after ten (10) days written notice from the Project Architect/Engineer to the Contractor and without prejudice to any other remedy he may have, make good such deficiencies. In such case, an appropriate Change Order shall be issued deducting from the payments then or thereafter due the Contractor the cost of correcting such deficiencies, including the cost of the Project Architect/Engineer's additional services made necessary by such default, neglect or failure. Such Change Order **shall not** require the approval of the Contractor.
- D. The Contractor and his surety shall be and remain liable to the Owner for any excess cost or damages occasioned to the Owner as the result of the actions set forth in this Article.
- E. If the Project Architect/Engineer accepts Work which is not in accordance with the Contract Documents, he may do so instead of requiring its removal and correction, in which case the Contract Sum will be adjusted as appropriate and equitable. Such adjustment shall be made whether or not final payment has been made.

## 22. CONSTRUCTION SCHEDULE AND REPORTS

- A. At the Pre-construction conference, the Contractor shall present to the Project Architect/Engineer a construction schedule and a Schedule of Values. The Contractor (or designated prime contractor) shall coordinate each contractor's or subcontractor's schedule and establish a mutually acceptable schedule for the entire progress of the Work and shall deliver the schedule to the Project Architect/Engineer in a form satisfactory to the Office of Facilities and Property Management and the Owner. Schedule shall be coordinated with and approved by the Project Architect/Engineer, the Owner, and Office of Facilities and Property Management.
- B. Include in the construction schedule the number of allowed adverse weather days as noted in Document E, Article 50 of this manual.
- C. The construction progress schedule shall include as a minimum the following detail:
  - 1. The proposed schedule for tasks identified in the Schedule of Values in bar chart form.
  - 2. Important milestones which may impact the construction progress schedule shall be identified by a critical path schedule using either bar chart or the Critical Path Method. Projects with construction costs below \$250,000 shall require a bar chart schedule. Projects with construction costs above \$250,000 shall require both a bar chart schedule and a Critical Path Method schedule.
  - 3. Anticipated monthly payments for the duration of the project by the Owner based on the rate of progress proposed by the Contractor upon request.
  - 4. Submission dates of all details and shop drawings.
  - 5. Procurement and delivery dates for all equipment and material.
  - 6. Weekly breakdown of work and activities for each major component of work. Define special items as directed by the Project Architect/Engineer.
  - 7. Intended time for starting and completing each activity including indication of float time.
- D. There will be no payment of any periodic estimate until the Contractor's list of Material Suppliers, Construction Progress Schedule, and Schedule of Values have been approved by the Project Architect/Engineer.



- E. The construction progress schedule shall be maintained current at all times by the Contractor (or the designated prime contractor). Revisions shall be made in the same detail as the original and shall be accompanied by written explanation of the reasons for the revision and shall be subject to the approval of the Project Architect/Engineer. Copies of the revised construction progress schedule shall be delivered to the Project Architect/Engineer, Owner, and the Office of Facilities and Property Management monthly during the course of the Work.
- F. The Contractor (or designated prime contractor) shall submit monthly to the Project Architect/Engineer progress reports showing actual percentage of each activity completed, estimated future progress and anticipated completion time of such activity.
- G. Should the Contractor fail to meet completion dates required by the progress schedule, the Owner's representative may issue a written notice to the Contractor requiring the Contractor to submit a written plan for expediting the Work to comply with the progress schedule. The plan shall be submitted to the owner's representative within ten (10) days after the Contractor's receipt of such notice. The Contractor's plan shall specify the dates and means by which the Contractor will bring the work back on schedule. Means may include, but are not limited to, hiring additional workers, working additional hours, utilizing additional equipment, or expediting delivery of materials. If the Contractor fails to submit a written plan or fails to comply with dates specified in the plan for bringing the Work back on schedule, the owner's representative may, by written notice, require that additional workers, plant and equipment be placed on the Work or require that hours, in addition to regular hours, be worked until progress is as scheduled, with no additional cost to the Owner. The Contractor shall immediately implement requirements of the notice.

### 23. TIME FOR COMPLETION

- A. Time limits stated in the Contract Documents are of the essence of the Contract. It is expressly understood and agreed, by and between the Contractor and the Owner, that the time for the completion of the Work, described in the Contract is a reasonable time for the completion of the same, taking into consideration the average climatic range and usual industry conditions prevailing in this locality. Unless otherwise provided in the Contract, the time for completion is measured by calendar days, not work days.
- B. If the Contractor's schedule provides for an earlier completion date than the established contract completion date, and the agency desires to change the contract completion date to the earlier date, this may be done through a change order to the contract. This change order does not require the approval of the Contractor.
- C. Except in cases of emergency or by agreement or instruction of the Project Architect/Engineer in writing, the Contractor shall not knowingly, prematurely commence operations on the site or elsewhere prior to the effective date of insurance as required to be furnished by the Contractor, and by the effective date of the Notice to Proceed.
- D. The Contractor shall proceed expeditiously with adequate forces and shall achieve Final Completion within the time specified on Contract Documents. A delay in the delivery to the site of any materials or equipment will not be considered as a valid reason for a time extension to the Contract.
- E. At the end of the time for completion, all equipment and systems shall be fully operational and functioning as required by the specifications. Testing shall be completed and all defects discovered as a result of this testing shall be corrected before the completion date.
- F. It is further agreed that time is of the essence of each and every portion of this Contract wherein a definite and certain length of time is fixed for the performance of any act whatsoever; and where under the Contract an additional time is allowed for the completion of any work, the new time limit fixed by such extension shall be of the essence of this Contract. These are not compensable delays. Time extensions, only if they impact the progress of the Work in a negative manner, may be granted if the delay is due:
  - 1. To unforeseeable cause beyond the control and without the fault or negligence of the Contractor, including, but not limited to, acts of God, or of the public enemy, fires, floods, epidemics, quarantine restrictions, strikes or embargoes. For weather delays, see (G) below.
  - 2. To any delays of subcontractors or suppliers occasioned by any of the causes specified in subsection 1) of this article.

3. The Contractor shall, within ten (10) days from the beginning of such delay, notify the Project Architect/Engineer, in writing, of the causes of the delay, who shall ascertain the facts and extent of the delay and notify the Contractor within a reasonable time of his decision in the matter.
- G. Claims for delay due to “unusually severe weather” affecting the completion time shall only be considered when meeting the following criteria:
1. Definitions:
    - (a) “Adverse weather” – weather conditions during a definite time and place that are unfavorable to construction activities.
    - (b) “Unusually severe weather” – weather that is more severe than the “adverse weather” anticipated for the season at the location of the construction project.
  2. The weather experienced at the project site during the contract period must be found to be unusually severe, that is, more severe than the adverse weather to be anticipated for the project location during any given month.
  3. The delay must be related to the unusually severe weather and not due to the Contractor’s fault, negligence, or his failure to maintain the approved construction schedule.
  4. The unusually severe weather must cause actual delay to the completion time of the project. A claim for unusually severe weather delay must document actual delay to a scheduled critical path construction activity for at least 50% or more of the Contractor’s scheduled workday. On projects without critical path scheduling, the Owner may withhold final determination of the delay claim until the Contractor submits an updated construction schedule for approval.
  5. Anticipated “adverse weather” days. The Contract includes and anticipates that adverse weather conditions, including rain, snow, wind and extreme temperatures, will occur during the period of the Contract and will delay the Work. The schedule of monthly anticipated “adverse weather” delay days shall be incorporated in the “Time of Completion” for the project.
  6. To meet the criteria for an unusually adverse weather delay day, one of more or the following requirements must be met within the work day and cause and delay a scheduled critical path construction activity, as noted in G4 above.
    - (a) Rainfall equal to or greater than 0.10 inches.
    - (b) Average temperatures less than 20 degrees Fahrenheit.
    - (c) Snowfall in excess of 1.0 inches.
    - (d) Sustained wind speed in excess of 25 mph.
  7. Evaluation of a claim for delay caused by unusually severe weather shall be as follows:
    - (a) Claims for delay shall be submitted no later than ten (10) days after the end of the month to be evaluated.
    - (b) The Contractor shall submit documentation indicating cause, affect and delay including the weather criteria on each adverse weather delay day that occurred during the month to be evaluated. Any day that is submitted that does not meet the criteria shall be deemed not to qualify as an adverse weather delay day.
    - (c) Documentation of adverse weather criteria shall be submitted in their original form from a recognized weather recording station, newspaper, computer information service, or other Owner approved source. In the event there is no weather recording source at or near the project location, the contractor shall record the daily weather information in a format meeting the criteria in G6 above. The weather documentation source will be determined at the pre-construction meeting.
    - (d) In order to calculate the delay from the supplied tables, deduct the number of anticipated adverse weather delay days listed for the month being evaluated.

- (e) If the monthly total of qualifying adverse weather delay days exceeds the number of anticipated adverse weather delay days, the net difference in qualifying delay days will constitute unusually severe weather. The number of qualifying delay days will be added to the Contract as an adjustment to the "Time of Completion". There shall be no change in the Contract amount for this type of claim.
  - H. Acts of the Owner, acts of another Contractor in the performance of a contract with the Owner, that will cause delay to this Contractor, shall be brought to the attention of the Project Architect/Engineer in writing within ten (10) calendar days. Failure to notify the Project Architect/Engineer immediately will cause the Contractor to waive his right to extra days or damages therefrom.
  - I. Permitting the Work or any part of it to continue after the time fixed for its completion, or after the date to which the time for completion may have been extended, shall in no way operate as a waiver on the part of the Owner of any of his rights under the Contract.
  - J. Liquidated damages are prescribed in Document E, Article 49 - Liquidated Damages, and are hereby agreed to by all parties.
  - K. The Contractor, and any of its subcontractors, suppliers, material men or any other such party, shall have no claim for monetary compensation, monetary claims, or damages, of whatever kind or nature, for delay, hindrance, or inefficiency. The Contractor's only claim and the Contractor's only remedy for such delay, hindrance or inefficiency shall be for an extension of time as provided in Article 23 unless the claim is the result of (a) a negligent act, error or omission of the Project Architect/Engineer; (b) an unforeseeable site condition materially differing from that shown in the construction documents; or, (c) a negligent act or omission or breach of contract by the Owner. In these cases the Contractor shall receive compensation as provided in Article 12 - Changes in the Work.
  - L. At such time as the Contractor believes the project to be substantially complete, the Contractor shall notify the Project Architect/Engineer and request an inspection. The Project Architect/Engineer shall conduct an inspection and prepare a list of all items that have not been completed (if the Project Architect/Engineer determines that the construction is not complete and ready for the inspection, he shall so inform the Contractor). The Contractor shall complete all the items listed by the Project Architect/Engineer before the adjusted completion date in the contract (contract completion date with change orders adjustments). Upon completion of all such items, the Contractor shall request a final inspection which shall be conducted by the Project Architect/Engineer.
  - M. If the Project Architect/Engineer determines that any of the items listed have not been completed by the adjusted completion date of the contract, the Contractor shall be responsible for the cost of the additional Project Architect/Engineer's services beyond the adjusted completion date of the contract. The Contractor shall not be responsible for the cost of any additional inspections if the failure to complete listed items is caused by the Project Architect/Engineer or Owner. Such costs shall be covered by a change order and shall be paid to the Project Architect/Engineer. Such change order shall not require the approval of the Contractor.
24. RIGHT OF OWNER TO SUSPEND CONTRACT
- A. The Owner may, without cause, order the Contractor in writing to suspend, delay, or interrupt the Work in whole or in part for such period of time as the Owner may determine.
  - B. An adjustment will be made for increases in the cost of performance of the Contract caused by suspension, delay or interruption. No adjustment will be made to the extent:
    - 1. that performance is, was, or would have been so suspended, delayed or interrupted by another cause for which the Contractor in whole or in part is responsible, or
    - 2. that an equitable adjustment is made or denied under another provision of this Contract.
  - C. Should the Owner be prevented or enjoined from proceeding with the work either before or after the start of construction by reason of any litigation, act of God, or other reason beyond the control of the Owner, the Contractor shall not be entitled to make or assert claim for damage by reason of said delay; but time for completion of work will be extended to such reasonable time as the Owner may determine will compensate for time lost by such delay; such determination to be set forth in writing. The Contractor will not be required to hold his bid price for longer than three months. The Owner may either negotiate a Change Order with the

Contractor for any additional costs, or terminate the Contract following the three-month period. Should the Contract be terminated, the Contractor will be compensated for all work performed to date on the Contract.

## 25. RIGHT OF OWNER TO TERMINATE CONTRACT - CAUSE AND CONVENIENCE

- A. In the event that any of the provisions of this Contract are violated by the Contractor, or by any of his subcontractors, the Director of the Office of Facilities and Property Management, on behalf of the Secretary of Administration, may serve written notice upon the Contractor and the surety of their intention to terminate the Contract for cause. Such notice shall contain the reasons for such intention, and unless within ten (10) days after the serving of such notice upon the Contractor, such violation or delay shall cease and satisfactory arrangement or correction be made the Contract shall upon expiration of said ten (10) days, cease and terminate.
- B. In the event of any such termination for cause the Director of the Office of Facilities and Property Management shall immediately serve notice thereof upon the surety and the Contractor, and the surety shall have the right to take over and perform the Contract, provided, however, that if the Surety does not commence performance thereof within ten (10) days from the date of the mailing to such surety of notice of termination, the Owner may take over the Work and prosecute the same to completion by Contract at the expense of the Contractor, and the Contractor and his surety shall be liable to the Owner for any excess cost above the original Contract amount occasioned the Owner thereby. In such event, the Owner may take possession of and utilize in completing the Work, such materials, appliances and plant as may be on the site of the Work and necessary therefore.
- C. The Director of the Office of Facilities and Property Management, on behalf of the Secretary of Administration may, at any time, terminate the contract for convenience and without cause. Upon service of written notice the contractor shall:
  - 1. cease operations as directed by the Director in the notice,
  - 2. take actions necessary or as directed in the notice for the protection and preservation of the Work, and
  - 3. except for Work directed to be performed prior to the effective date of termination stated in the notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts or purchase orders.
- D. All materials previously paid for by the Owner shall be delivered to or remain on the construction site.
- E. In case of termination for convenience the contractor shall be entitled to payment for Work executed, and costs incurred by reason of such termination, along with reasonable overhead and profit on the Work not executed, not to exceed 10% for each.

## 26. BONDS

- A. A Performance Bond shall be furnished to the Owner by the Contractor in an amount equal to one hundred percent (100%) of the Contract price as security for the faithful performance of this Contract and as security for the payment of all persons performing labor and furnishing materials in connection with this Contract. Bonds are to cover all claims discovered during construction or prior to the end of the warranty period.
- B. A Public Works Bond as required by K.S.A. 60-1111 shall be furnished to the Owner by the Contractor in the amount of one hundred percent (100%) of the contract price and shall be filed with the Clerk of the District Court in the county where the Project is being constructed. A Public Works Bond is **not** required for projects with a contract price below \$100,000.
- C. Bonds shall be issued by a surety company authorized by Kansas law and returned within 15 calendar days.

## 27. SUBSTITUTE BONDS

- A. If at any time the Owner for justifiable cause, shall become dissatisfied with the surety bound by the Performance and Public Works Bond, the Contractor shall within fifteen (15) days after notice from the Owner so do to, substitute an acceptable bond in such form and sum and signed by such other surety as may be satisfactory to the Owner.

- B. No further payments shall be deemed due nor shall be made until the new surety shall have furnished such an acceptable bond to the Owner.
- C. The credit due on premiums for unused portion of canceled bond shall be applied to premiums on the substitute bond and the difference for remaining premium cost will be paid by the Owner.

## 28. SALES TAXES

- A. If the project is exempt, the Owner will secure a project exemption certificate for the project in accordance with the rules of Kansas Department of Revenue. The Contractor shall refer to the Form of Bid and Supplemental General Conditions to determine the tax exemption status of the project.
- B. If the project is tax exempt, the Owner shall obtain a project exemption certificate, and furnish a copy of the same to the Contractor. The Contractor shall furnish a copy of the project exemption certificate to all suppliers from whom purchases are made, and to all subcontractors. Suppliers who supply materials for the project shall execute invoices covering the same bearing the project number from such certificate. Upon completion of the Project, each Contractor, and each Subcontractor who used the project exemption certificate to claim exemption, shall furnish to the Owner a sworn statement, on a form provided by the Director of Taxation, that all its purchases made exempt under the project exemption certificate were entitled to exemption. All invoices shall be held by the Contractor and Subcontractors for a period of five (5) years and shall be subject to audit.
- C. If a project is not exempt, the Contractor and each Subcontractor shall pay all sales tax required by law on labor and materials purchased to perform the contract. The Contractor shall include in his bid all such sales tax that is required to be paid on the material and labor needed to perform the contract. The type of project, the status of its owner, and the existence of a project exemption certificate will determine whether the contractor and subcontractor are required to pay sales tax on labor or material or are exempted for paying tax on labor or material or on both.

## 29. QUANTITIES OF ESTIMATES

- A. Wherever the estimated quantities of work to be done and materials to be furnished under this Contract are shown in any of the documents including the proposal, they are given for use in comparing bids and the right is especially reserved to increase or diminish them as they may be deemed reasonably necessary or desirable to complete the Work contemplated by this Contract, and such increase or diminution shall in no way vitiate this Contract, nor shall any such increase or diminution give cause for claims or liability for damages.

## 30. PAYMENTS TO CONTRACTOR

- A. The Owner will make partial payments to the Contractor for the value, proportionate to the amount of the Contract, of all labor and material incorporated in the work during the preceding calendar month upon receipt of certification from the Project Architect/Engineer and approval of the Owner and the Office of Facilities and Property Management. No payment will be made to the Contractor until Procurement and Contracts has received all documentation required to be submitted by the Contractor.
- B. The Contractor shall submit to the Project Architect/Engineer a request for certification for each payment, on current AIA documents G702 and G703. Contractors shall be responsible for securing their own AIA forms. Each item identified on the Schedule of Values shall be broken down into material and labor as separate items on the G703. This request for certification shall be submitted in the number of copies directed, and shall include the Contractor's detailed estimate of all items and activities of work to be performed, in the space provided on the form. If requested, the statement shall be supported by such evidence as may be required, showing the Contractor's right to the payment claimed.
  - 1. Project architect/engineer will review, approve and forward undisputed requests to the Owner within seven (7) days of receipt.
- C. Periodic estimates of Work completed shall be correlated with the schedule of values and furnished to the Project Architect/Engineer with requests for partial payment.
- D. Request for payment for preparatory work and materials delivered and suitably stored at the site to be incorporated into the work at some future period, will be given due consideration. The Project Architect/Engineer may, under certain circumstances, approve payment up to ninety percent (90%) of the value of manufactured products delivered to a suitable warehouse at or near the locale of the project. Stored products shall be insured to one hundred percent (100%) of their value. Proof of said insurance shall be

given to the Project Architect/Engineer. A bill of sale and their costs, including an itemized inventory of all stored products, shall be obtained and provided the Project Architect/Engineer. Approval of the surety company of the Contractor shall also be obtained and provided to the Project Architect/Engineer before these items are stored. Insurance for stored materials shall include transportation from the warehouse to the job site.

- E. Payments by the Owner will be due within thirty (30) days after receipt of certified request for payment from the Project Architect/Engineer.
- F. Ten percent (10%) of the Work Completed to Date will be retained on each payment request until final completion and acceptance of all Work covered by the Contract.
  - 1. Upon 50% completion, the Office of Facilities and Property Management, Owner and Project Architect/Engineer **may** reduce retainage to a minimum of 5% of the total project cost upon the following conditions:
    - (a) Reduction of retainage is not automatic. Any reduction must be requested. Approval may be withheld for a variety of reasons, to include progress not on schedule, concerns about quality of work, etc. Applications for payment that assume a reduction before it is approved will be returned for correction, thus delaying payment.
    - (b) Retainage of 10% is mandatory if the critical path progress of the work is not on schedule, including previously agreed upon change order days. If retainage had been reduced on previous applications for payment, and work falls behind the critical path schedule, retainage will revert back to the full 10% of the total invoiced cost to date on all applications until the work is back on schedule.
  - 2. Retainage will be released on any undisputed payment within thirty (30) days after Substantial Completion of the project. When a subcontractor continues to work on the project after Substantial Completion, the Owner may withhold that portion of the retainage attributed to the subcontractor until thirty (30) days after the work is completed.
- G. All material and work covered by partial payments shall thereupon become the sole property of the Owner, but this provision shall not be construed as relieving the Contractor from the sole responsibility for the care and adequate protection from weather, damage, vandalism, theft, and fire of materials and work upon which payments have been made or the restoration of any damaged work, or as a waiver of the right of the Owner to require the fulfillment of all of the terms of the Contract.
- H. If overpayment occurs, the Owner has the right to stop payment applications until the actual Work completed is equal to the payment applications and certified by the Project Architect/Engineer to be in compliance with the contract documents.
- I. Final payment will be made within thirty (30) days after final completion of the work.
- J. Prior to the issuance of final payment, the Contractor shall submit a certification that all debts and claims against this project have either been paid in full or otherwise satisfied in the form of an Affidavit of Contractor.
- K. No recourse shall be had against any individual employee or agents of the State of Kansas, or officer thereof, for any payment under the contract or any claim based thereon.

### 31. PAYMENTS BY CONTRACTOR

- A. The Contractor shall pay within seven (7) days of receipt of payment from the Owner, each subcontractor out of the amount paid to the Contractor on account of each subcontractor's work, the amount to which said subcontractor is entitled, reflecting the percentage actually retained, if any, from payments to the Contractor on account of each subcontractor's work. The Contractor shall, by an appropriate agreement with each subcontractor, require each subcontractor to make payments to his sub-subcontractors in similar manner.

### 32. SUBCONTRACTOR PAYMENT INDEMNIFICATION

- A. The Contractor agrees that he will indemnify and save the Owner harmless from all claims growing out of the lawful demands of subcontractors, laborers, workmen, mechanics, material suppliers, and furnishers of

machinery and parts thereof, equipment, power tools, and all supplies, incurred in the furtherance of the performance of this Contract.

### 33. ACCEPTANCE OF FINAL PAYMENT AS RELEASE

- A. The making of final payment shall constitute a waiver of all claims by the Owner except those arising from:
  - 1. unsettled liens
  - 2. faulty or defective work appearing after Final Project Completion
  - 3. failure of the Work to comply with the requirements of the Contract Documents, or
  - 4. terms of any special guarantees or warranties required by the Contract Documents.
- B. The acceptance of final payment shall constitute a waiver of all claims by the Contractor except those previously made in writing and still unsettled.

### 34. USE AND OCCUPANCY PRIOR TO ACCEPTANCE

- A. If the construction schedule is current, the Contractor agrees to the Owner's use and occupancy of a portion or unit of the Project before the date of final completion, provided:
  - 1. The Owner assumes all costs for maintenance of heat, electricity and water, and provides custodial care and maintenance of the occupied portions.
  - 2. The Owner accepts all work as fully complete within that portion or unit of the Project to be occupied, at time of occupancy.
- B. If the Construction schedule is not current, the Contractor agrees to the Owner's use and occupancy of all or a portion of the project:
  - 1. Contractor is responsible for completing scheduled Work as noted on inspection report listing any incomplete work and Work as defined in the Contract Documents.
  - 2. Contractor is responsible for cleaning up dust and debris caused by work completed in the occupied areas.
  - 3. Contractor is responsible for a final clean-up in all areas where occupancy has occurred prior to final completion.

### 35. GENERAL GUARANTEE

- A. The Contractor shall remedy and make good all defective workmanship and materials and pay for any damage to other work or property resulting therefrom, which appear within a period of one year from the date of final project completion, providing such defects are not clearly due to abuse or misuse by Owner. The Owner will give notice of observed defects with reasonable promptness. The one (1) year period will not apply to defective workmanship and materials not discovered within the one year period.
- B. Neither the final certificate for payment nor any provision in the Contract Documents nor partial or entire occupancy of the premises by the Owner shall constitute an acceptance of work not done in accordance with the Contract Documents or relieve the Contractor of liability in respect to any expressed warranties or responsibility for faulty materials or workmanship.
- C. The guarantee on all work covered under this contract shall begin on the date of Final Project Completion or substantial completion if applicable. If the building is partially occupied, the date of partial occupancy shall establish the beginning date for the guarantee period for that section of the building and for all equipment in place, operable and used for this area. Any additional work in this area shall be considered warranty work by the Contractor.
- D. Where guarantees or warranties are required in sections of specifications for periods in excess of one year, such longer terms shall apply.

- E. Within nine months after official acceptance of a Project, the Owner, the Contractor, the Project Architect/Engineer and the Office of Facilities and Property Management shall conduct a full inspection of the completed project and the Contractor shall promptly correct all items noted.
- F. If, within one year after the date of Final Completion of the Work or designated portion thereof, or after the date for commencement of warranties, or by terms of an applicable special warranty required by the Contract Documents, any of the Work is found not to be in accordance with the requirements of the Contract Documents, the Contractor shall correct it promptly after receipt of written notice from the Project Architect/Engineer to do so unless the Project Architect/Engineer has previously given the Contractor a written acceptance of such condition.
- G. Nothing contained in this Article shall be construed to establish a period of limitation with respect to other obligations which the Contractor might have under the Contract Documents. Establishment of time period of one year as described in this Article relates only to the specific obligation of the Contractor to correct the Work, and has no relationship to the time with which the obligation to comply with the Contract Documents may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor's liability with respect to the his obligations other than specifically to correct the Work.

### 36. ARBITRATION, DAMAGES AND WARRANTIES

- A. Notwithstanding any language to the contrary, no interpretation of this Contract shall be allowed to find the State or any agency thereof has agreed to binding arbitration, the payment of damages or penalties upon the occurrence of a contingency, or to permit disclaimer of any or all warranties.

### 37. PATENTS AND ROYALTIES

- A. The Contractor shall pay all royalty and license fees. The Contractor shall defend suits or claims for infringement of patent or copyright rights and shall hold the Owner, its officers, agents and employees and the Project Architect/Engineer harmless from all loss and expense on account thereof.
- B. If the Contractor uses any item covered by a patent or trademark, he shall reach an agreement with the holder of the patent or copyright.

### 38. INDEMNIFICATION

- A. To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner and the Project Architect/Engineer and their agents and employees from and against all claims, damages, losses and expenses, including but not limited to attorneys' fees, arising out of or resulting from the performance of the work, provided that any such claim, damage, loss or expense 1) is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself) including the loss of use resulting therefrom, and 2) is caused in whole or in part by any negligent act or omission of the Contractor, any subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, regardless of whether or not it is caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or otherwise reduce any other right or obligation of indemnity which would otherwise exist as to any party or person described in this paragraph.
- B. In any and all claims against the Owner or the Project Architect/Engineer or any of their agents or employees by any employee of the Contractor, any subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, the indemnification obligation shall not be limited in any way by any limitation on the amount or type of damages, compensation or benefits payable by or for the Contractor or any subcontractor under workers' or workmen's compensation acts, disability benefit acts or other employee benefit acts.
- C. The obligations of the Contractor shall not extend to the liability of the Project Architect/Engineer, his agents or employees, arising out of 1) the preparation or approval of maps, drawings, opinions, reports, surveys, change orders, designs or specifications, or 2) the giving of or the failure to give directions or instructions by the Project Architect/Engineer his agents or employees provided such giving or failure to give is the primary cause of the injury or damage.

### 39. ASSIGNMENTS

- A. The Contractor shall not assign the whole or any part of this Contract or any moneys due or to become due hereunder without written consent of the Owner; Office of Facilities and Property Management; Director of



Procurement and Contracts and the Director of Accounts and Reports. In case the Contractor assigns all or any part of any moneys due or to become due under this Contract, the instrument of assignment shall contain a clause substantially to the effect that it is agreed that the right of the assignee in and to any moneys due or to become due to the Contractor shall be subject to prior claims of all persons, firms and corporations for services rendered or materials supplied for the performance of the work called for in this Contract.

- B. Such assignment shall not be made without the consent of the surety unless the surety has waived its right to notice of assignment.

#### 40. REQUIRED PROVISIONS DEEMED INSERTED

- A. Each and every provision of law and clause required by law to be inserted in this Contract shall be deemed to be inserted herein and the Contract shall be read and enforced as though it were included herein, and if through mistake or otherwise any such provision is not inserted, or is not correctly inserted, then upon the application of either party the Contract shall forthwith be physically amended to make such insertion or correction.

#### 41. KANSAS ACTS AGAINST DISCRIMINATION

- A. The Contractor hereby agrees and covenants as a condition of the Contract that he will comply with the Kansas Act Against Discrimination, (K.S.A. 44-1001 et seq.) and the Kansas Age Discrimination in Employment Act (K.S.A. 44-1111 et seq.) and the Americans With Disabilities Act (42 U.S.C. 12101 et seq.), and that his failure to do so may be deemed to be a breach of Contract and may subject the Contract to be terminated.

#### 42. ANTITRUST

- A. For good cause, and as consideration for executing this Contract, the Contractor, acting herein by and through its authorized agent, hereby conveys, sells, assigns and transfers to the State of Kansas all right, title and interest in and to all causes of action it may now or hereafter acquire under the antitrust laws of the United States and the State of Kansas pursuant to this Contract.

#### 43. OPTIONAL PERFORMANCE AND PAYMENT GUARANTEE

- A. The Contractor may elect to use a certificate of deposit as a performance and payment guarantee in lieu of providing a Performance Bond and Public Works Bond. The certificate of deposit shall have a value of not less than the amount of the Contract, and shall serve the purpose of the Performance and Public Works Bonds as defined in Articles 26 and 27 of the General Conditions of the Contract.
- B. The Director of Procurement and Contracts may accept a certificate of deposit payable to the State of Kansas, without condition, in lieu of any required surety bond from a bidder or contractor in the case of any contract for construction, repairs or improvements under K.S.A. 75-3739, 75-3741 or 60-1111 and amendments thereto.
- C. The certificate of deposit shall be subject to forfeiture to the State of Kansas and shall be in a form and under such conditions as may be prescribed by the Director of Procurement and Contracts for surety bonds in accordance with K.S.A. 60-1112 and amendments thereto.
- D. Each such certificate of deposit shall be retained by the State for at least six (6) months after the final acceptance of the work for which the contract was entered into. At the end of such time period, the certificate of deposit may be endorsed back to the Contractor if there are no claims by the State under the Contract or by any person making a claim against the certificate of deposit.
- E. All interest accruing under any such certificate of deposit shall belong to the contractor unless the certificate of deposit is forfeited to the State of Kansas.

#### 44. SIMULTANEOUS EXECUTION OF CONSTRUCTION CONTRACTS

- A. In order to expedite the processing of Construction Contracts, bidders agree to the simultaneous execution of a copy of this document by all parties. After the execution of their copy of the agreement, the parties shall submit them to the State of Kansas, Procurement and Contracts, for assembly and may make a copy for their files if they wish. Upon receipt of all executed copies, and the submittal of the required bonds and insurance certificates, Procurement and Contracts shall date and assemble the copies and it shall constitute a binding

agreement as of the date of assembly. The assembled copies shall be retained in Procurement and Contracts, and a fully-executed set of contracts shall be delivered to the Contractor and State agency.

- B. It is further agreed that if any party wishes to change any part of the Contract, they shall notify the Procurement and Contracts prior to signature. Procurement and Contracts shall review the request and if the changes are acceptable, a new contract shall be prepared and resubmitted to all parties for their signatures and processing as mentioned above.

#### 45. EVALUATION

- A. Bidders are advised that if awarded the Project, their performance will be evaluated by the Office of Facilities and Property Management with input from the State agency for whom the project is completed. This evaluation will remain on file and will be considered before the award of future projects. The Contractor, upon request, may receive a copy of the evaluations and prepare a response to the same. Responses will also be kept on file and considered in the same manner as the evaluations.

#### 46. DRUG TESTING

- A. Bidders are advised that in some circumstances federal regulations require drug testing of employees who install or maintain pipelines. Bidders should determine if drug testing is required on this project and include in its bid the complete cost for all such testing. Questions concerning these requirements should be directed to the Kansas Corporation Commission, Natural Gas Operations, 1500 S.W. Arrowhead Road, Topeka, Kansas 66604-4027, (785) 271-3100.

#### 47. LICENSURE

- A. All plumbing, electrical and heating, ventilation and air conditioning work on the job site shall be performed or supervised by a journeyman, with a current license in that particular trade. Licenses shall be available for inspection at the work site, and if a license is not available, work of that particular trade shall cease. Licenses from any state or political subdivision will be recognized. Licenses that require passage of Block/Experion tests are preferable.

**END OF DOCUMENT D**

**DOCUMENT E - SUPPLEMENTAL GENERAL CONDITIONS****PART 1 - GENERAL****1.1 SALES TAX DETERMINATION**

- A. Article 28 of the General Conditions shall be supplemented as follows:
1. This project has been determined by the Kansas Department of Revenue to be subject to Kansas sales tax. The cost of said Tax must be **INCLUDED IN** all Bid and Contract prices. Sales tax includes all applicable state, county and city sales taxes.
    - a. A general contractor or other contractor who contracts directly with the state of Kansas or one of its agencies shall pay tax as follows:
      - (1) Labor: No tax will be assessed since the labor is purchased directly by the State or one of its agencies.
      - (2) Materials: Taxes will be assessed on material purchased for the project.
    - b. A subcontractor on this project shall pay tax as follows:
      - (1) Labor: Taxes will be assessed because this labor is not purchased directly by the state or one of its agencies. (However, labor will not be taxed on projects calling for the original construction of a building or for repair or remodeling of a residence.)
      - (2) Materials: Taxes will be assessed on materials purchased for the project.
    - c. Whether sales tax should be paid to the Department of Revenue by a subcontractor on the subcontractor's labor services will depend upon whether the project qualifies as the original construction of a building or facility or as the repair or remodeling of a residence. The contractor and each subcontractor will be responsible for determining whether labor services for the project qualifies for such exemption and for including the correct amount of state, county and city sales tax applicable to this project. Contractors and subcontractors must include all sales tax due on materials, which are not exempt on this project. Any questions should be addressed to the Kansas Department of Revenue, Division of Taxation, Taxpayer Assistance Center, (785) 368-8222.
  2. A general contractor or other contractor that contracts directly with the State of Kansas shall obtain copies of the Kansas Retailers Sales Tax Registration certificates from all its subcontractors on this project and have them available at the jobsite upon request.

**1.2 ADDITIONAL CONDITIONS**

- A. The following Articles are additional or modified conditions of the construction contract:
1. Article 48. Insurance.
  2. Article 49. Liquidated Damages.
  3. Article 50. Weather Day Data.
  4. Article 51. Land Surveyor

**48. INSURANCE**

- A. The Contractor shall not commence work under this Contract until the Contractor has obtained all the insurance required under this Article and such insurance has been approved by the Owner under the terms of this agreement. The Contractor shall not allow any subcontractor to commence work on the subcontract until the insurance required of the subcontractor has been so obtained and approved.

Companies providing insurance coverage must be authorized to transact the business of insurance in

Kansas as an authorized insurer or eligible "non-admitted" insurer in accordance with K.S.A. 40-214 and K.S.A. 40-246e, respectively. Automobile liability and workers compensation insurance coverage must be obtained from insurers that are "authorized" to transact the business of insurance in Kansas pursuant to K.S.A. 40-3103 and K.S.A. 44-532, respectively.

- B. The Contractor shall procure and maintain at its expense, from the date of the Contractor's receipt of a Notice to Proceed until acceptance of the entire work by the Owner, the following insurance:
1. Worker's compensation insurance for the Contractor, all partners and employees working on the project. The Contractor shall require all subcontractors to provide workmen's compensation for themselves, their partners and employees to be engaged in such work unless the subcontractor's employees are covered by the Contractor's workers' compensation coverage. The Contractor and all subcontractors shall include employer's liability coverage with a one hundred thousand dollars (\$100,000) limit for each accident; disease-policy limit; and disease-each employee limit.
  2. Commercial general liability insurance, in an amount not less than five hundred thousand dollars (\$500,000) each occurrence for bodily injury and property damage, a general aggregate of one million dollars and a products-completed operations aggregate of one million dollars (\$1,000,000). Commercial general liability shall include the following coverages: operations; broad form property damage; completed operations; independent contractors and contractual.
  3. Automobile liability insurance in an amount not less than five hundred thousand dollars (\$500,000) for bodily injury and for property damage combined. Said coverage shall cover all owned, non-owned or hired vehicles of the contractor.
- C. Scope of insurance and special hazards: The insurance provided under paragraph B above shall provide protection for the Contractor and his subcontractors against damage claims which may arise from operations under this Contract, whether such operations be by the insured or by anyone directly or indirectly employed by him, and also against any of the following special hazards which may be encountered in the performance of work under this Contract such as but not limited to: blasting, explosion, collapse, underground, rigging and hoisting, railroad protective, elevators and hoists.
- D. Special form builder's risk: For this project, the principal contractor shall procure and maintain special form builder's risk insurance to include theft to protect the mutual interest of the owner and the contractor in an amount of one hundred percent (100%) of the contract price. No other contractor is required to carry the special form builder's insurance on this project. The insurance is to apply from the contractor's receipt of a Notice to Proceed until acceptance of the entire work by the owner.
- E. The principal Contractor's property coverage shall name the Owner and all contractors and/or subcontractors performing work on the project as additional insureds.
- F. The principal Contractor's general liability coverage (excluding professional liability) shall name the Owner and Project Architect/Engineer on the project as additional insureds.
- G. Subcontractors' insurance: The contractor shall either (1) require each of his subcontractors to procure and maintain during the life of his subcontract commercial general liability insurance, and automobile liability insurance of the type and in the same amount specified in the preceding paragraphs; or (2) insure the activities of his subcontractors in his own policies.
- H. Proof of insurance: The Contractor shall furnish the Owner with certificates showing the types, amounts, special coverages, effective dates and dates of expiration of policies. Such certificates shall provide the insurance company endeavor to give thirty (30) days notice of policy cancellation to the certificate holder.

#### 49. LIQUIDATED DAMAGES

- A. The Owner shall be entitled to liquidated damages to cover the costs of alternate facilities, extra observation, the salaries of contingent forces and other expenses incurred by the Owner due to delays in completion of the work caused by the Contractor.

Liquidated damages shall be assessed in an amount per day as indicated below for each calendar day between the adjusted contract completion date and the date of substantial completion of the project.

After substantial completion if final project completion is not achieved prior to the adjusted contract completion date the Contractor shall pay for the Project Architect/Engineer’s services; see Document D, Article 23 M. The above amounts shall be deducted from the contract by contract change order prior to final payment. Such change order will not require approval of the Contractor.

- B. Liquidated damages are established at the rate of **Two Hundred Fifty (\$250.00) Dollars** per calendar day.

50. WEATHER DAY DATA

- A. The following table indicates the number of weather days assumed for the area of the state in which this project is being completed. Reference Document D, Article 22 and Article 23 for further information concerning weather days and scheduling.

**WEATHER ZONE 2**

Counties included in this zone are:

Clay	<b>Ellsworth</b>	Mitchell	Republic	Smith
Cloud	Jewell	Osborne	Russell	Washington
Dickinson	Lincoln	Ottawa	Saline	

**MONTHLY ANTICIPATED ADVERSE WEATHER DELAY DAYS**

January	5days	May	10 days	September	7 days
February	4 days	June	9 days	October	5 days
March	7 days	July	8 days	November	4 days
April	8 days	August	8 days	December	4 days

51. LAND SURVEYOR

- A. The Contractor shall retain the services of a registered land surveyor for construction staking and layout for this project.

**END OF DOCUMENT E**

**DOCUMENT F - FORM OF CONTRACT (DA-141A)**

DA Form 141a  
(Rev. 11/2000)

THE STATE OF KANSAS  
CONSTRUCTION CONTRACT  
(For use when a single contract is awarded for the project as a whole, as authorized by K.S.A. 75-3741(b) as amended).

1. This Contract is made this \_\_\_\_\_ by and between the \_\_\_\_\_, representing the State of Kansas and hereinafter referred to as the first party, and \_\_\_\_\_, hereinafter referred to is the second party.

2. For and in consideration of the payments and agreements hereinafter mentioned, which are to be made and performed by the first party, the second party hereby agrees and contracts with the first party to commence and complete the construction described as follows:

- (a) Project No. \_\_\_\_\_
- (b) Title/Description: \_\_\_\_\_
- (c) Location \_\_\_\_\_

hereinafter called the Project for the sum of:

\_\_\_\_\_

**Base Bid .....**

**Alternate 1.....**

\_\_\_\_\_

and all extra work in connection therewith, under the terms as stated in the Contract Document; and at the second party's own cost and expense to furnish all materials, supplies, machinery, equipment, tools, superintendence, labor, insurance and other accessories and services necessary to complete the said project in accordance with the conditions and prices stated in the Contract Documents, prepared by the Project Architect (hereinafter referred to as the Architect/Engineer) or any designee of the Secretary of Administration who is vested with the authority and responsibility of the Architect/Engineer for this project.

**The second party agrees to meet the following completion date:**

Liquidated damages in the amount of \$ \_\_\_\_\_ per day will be assessed if the project is not completed as called for in the specifications.

3. For the purposes of this Contract, the term Contract Documents shall include the following:

- (a) Notice to Bidders
- (b) Instruction to Bidders
- (c) The Bid Form
- (d) Contractor's Performance Bond
- (e) Contractor's Public Works Bond to the State
- (f) General Conditions of the Contract
- (g) Supplemental General Conditions
- (h) The Specifications
- (i) Drawings, maps, plans, etc., prepared by the Architect/Engineer or the designee of the Secretary of Administration
- (j) Any duly issued addenda
- (k) Any duly executed Contract Change Orders

It is hereby further agreed by the parties that the Contract Documents are intended to be complementary, so that any work included in one portion of the Contract Documents which is not included in another portion, should be executed by the second party as though the work was described in both portions.

4. The second party hereby agrees to use the services of the following subcontractors on this project:

- (a) Electrical subcontractor:  
(name) \_\_\_\_\_  
(address) \_\_\_\_\_
- (b) Mechanical subcontractor:  
(name) \_\_\_\_\_  
(address) \_\_\_\_\_
- (c) Additional subcontractors, if any designated to perform any project alternates required by the Contract Documents which are listed in the Bid Proposal and which would change for (a) or (b) above:  
(name) \_\_\_\_\_  
(address) \_\_\_\_\_  
(name) \_\_\_\_\_  
(address) \_\_\_\_\_

The second party also agrees that no change or substitution may be made in the list of subcontractors without prior approval of the Secretary of Administration.

5. This contract shall be subject to, governed by, and construed according to the laws of the State of Kansas.

6. Anti-Discrimination Clause: The contractor agrees: (a) to comply with the Kansas Act Against Discrimination (K.S.A. 44-1001 et seq.) and the Kansas Age Discrimination in Employment Act (K.S.A. 44-1111 et seq.) and the applicable provisions of the Americans with Disabilities Act (42 U.S.C. 12101, et seq.) (ADA), and Kansas Executive Order No. 19-02, and to not discriminate against any person because of race, color, gender, sexual orientation, gender identity or expression, religion, national origin, ancestry, age, military or veteran status, disability status, marital or family status, genetic information, or political affiliation that is unrelated to the person's ability to reasonably perform the duties of a particular job or position; (b) to include in all solicitations or advertisements for employees, the phrase "equal opportunity employer"; (c) to comply with the reporting requirements set out at K.S.A. 44-1031 and K.S.A. 44-1116; (d) to include those provisions in every subcontract or purchase order so that they are binding upon such subcontractor or vendor; (e) that a failure to comply with the reporting requirements of (c) above or if the contractor is found guilty of any violation or

such acts by the Kansas Human Rights Commission, such violation shall constitute a breach of contract and the contract may be cancelled, terminated or suspended, in whole or in part, by the contracting state agency or the Kansas Department of Administration; (f) Contractor agrees to comply with all applicable state and federal anti-discrimination laws and regulations; (g) Contractor agrees all hiring must be on the basis of individual merit and qualifications, and discrimination or harassment of persons for the reasons stated above is prohibited; and (h) if it is determined that the contractor has violated the provisions of any portion of this paragraph, such violation shall constitute a breach of contract and the contract may be canceled, terminated or suspended, in whole or in part, by the contracting state agency or the Kansas Department of Administration.

7. Acceptance of Contract. This contract shall not be considered accepted, approved or otherwise effective until the statutorily required approvals and certifications have been rendered, and until funds for the contract have been encumbered.

8. Arbitration, Damages, Warranties. Notwithstanding any language to the contrary, no interpretation of this contract shall be allowed to find the state or any agency thereof has agreed to binding arbitration, the payment of damages or penalties upon the occurrence of a contingency, or to permit disclaimer of any or all warranties.

9. Termination Due to Lack of Funding Appropriation. If appropriated funds are withdrawn from the project through legislative action and sufficient funds are not available to continue the function performed in this agreement or pay for the charges hereunder, the first party may terminate this agreement. The first party agrees to give written notice of termination to the second party at least 30 days in advance of termination. First party will pay to the second party all regular contractual payments due for work incurred prior to termination. The termination of the contract pursuant to this paragraph shall not cause any penalty to be charged to the first party.

10. Disclaimer of Liability. Neither the State of Kansas nor any agency thereof shall hold harmless or indemnify any contractor for any liability whatsoever.

11. Representative's Authority to Contract. By signing this document, the representative of the second party thereby represents that such person is duly authorized by the second party to execute this document on behalf of the second party and that the second party agrees to be bound by the provisions thereof.

12. Terms Herein Controlling Provisions. It is expressly agreed that the terms of each and every provision in this contract shall prevail and control over the terms of any other conflicting provision in any other document relating to this agreement.

13. The second party binds itself, its partners, heirs, executors, successors, assigns and legal representatives to all covenants of this agreement.

14. The second party shall not assign, sublet or transfer any interest in this agreement without the written consent of the Secretary of Administration.

15. The Eleventh Amendment is an inherent and incumbent protection with the State of Kansas and need not be reserved, but prudence requires the State to reiterate that nothing related to this contract shall be deemed a waiver of the Eleventh Amendment.

**In order to expedite the processing of this agreement, the parties mutually agree to the simultaneous execution of a copy of this document by all parties and persons mentioned below. After the execution of their copy of the agreement, the individuals shall submit them to the State of Kansas, Division of Purchases, for assembly and may make a copy for their files if they wish. Upon receipt of all executed copies, and the submittal of the required bonds and insurance certificates, the Division of Purchases shall date and assemble the copies and it shall constitute a binding agreement as of the date of assembly. The assembled copies shall be retained in the Division of Purchases, and a fully-executed set of contracts shall be delivered to the contractor and state agency. It is further agreed that if any individual wishes to change any part of the agreement, they shall notify the Division of Purchases, who shall prepare a new agreement and resubmit it to all parties and persons mentioned below for their signatures and processing as mentioned above.**

Signed this by the respective parties as follows:

STATE OF KANSAS, FIRST PARTY

SECOND PARTY

By: \_\_\_\_\_  
State Agency

By: \_\_\_\_\_  
Company Name

\_\_\_\_\_  
Head of State Agency

\_\_\_\_\_  
Authorized Signature

\_\_\_\_\_  
Director of Purchases

\_\_\_\_\_  
FEIN

APPROVED:

\_\_\_\_\_  
Director of Facilities and Property Management

**DOCUMENT G - FORM OF PERFORMANCE BOND**

**PERFORMANCE BOND**

We, \_\_\_\_\_  
Name Address

as Principal, hereinafter called Contractor, and \_\_\_\_\_, a corporation organized under the laws of the State of \_\_\_\_\_, with its home office in the city and state of \_\_\_\_\_, as Surety and hereinafter referred to as Surety, are held and firmly bound unto the State of Kansas, as Obligee, hereinafter called the State, in the sum of \_\_\_\_\_ dollars (\$ \_\_\_\_\_) for the payment of which sum we as Contractor and Surety bind ourselves and our legal representatives and successors, jointly and severally, by this instrument.

WHEREAS, Contractor has by written agreement dated \_\_\_\_\_, 201\_\_\_\_\_, entered in to a contract with the State of Kansas for

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

in accordance with plans and specifications set forth in the State of Kansas, project # \_\_\_\_\_ and RFQ # \_\_\_\_\_, and which Contract is by reference made a part hereof, and is hereinafter referred to as the Contract.

IT IS THEREFORE the condition of the above obligation that whenever Contractor shall be in default and is declared by the State to be in default under the Contract, the State having performed the State's obligations under the Contract, the Surety will promptly remedy the default by completion of the Contract and correction of defective work in accordance with the terms and conditions of the Contract. This includes repairs required by the guarantees and warranties called for in the Contract. It also includes additional legal, design professional, delay costs and liquidated damages resulting from the Contractor's default. The Surety waives notice of any change, including changes of time to complete the Contract.

If surety does not promptly remedy the default, the Surety shall be liable to the State for funds sufficient to pay the cost of completion and other obligations in the above paragraph, less the balance of the contract price. Balance of contract price shall mean total amount payable by the State to Contractor under the Contract, less amounts previously paid to Contractor by the State. If Contractor faithfully, promptly and accurately completes the Contract and complies with all the conditions thereof, then this obligation shall be null and void; otherwise, it shall remain in full force and effect.

IN WITNESS WHEREOF, we have hereunto set our hands this \_\_\_\_\_ day of \_\_\_\_\_, 201\_\_\_\_\_.

Principal \_\_\_\_\_

By: \_\_\_\_\_  
(Title)

Surety \_\_\_\_\_

\_\_\_\_\_  
(Kansas Resident Agent - if required)

Address \_\_\_\_\_

Address \_\_\_\_\_

By: \_\_\_\_\_  
(Attorney in Fact)



**DOCUMENT H - FORM OF PUBLIC WORKS BOND**

**CONTRACTOR'S PUBLIC WORKS BOND TO THE STATE  
(Pursuant to K.S.A. 60-1111 as amended)**

We, \_\_\_\_\_  
Name

\_\_\_\_\_  
Address  
\_\_\_\_\_, as Principal,

and \_\_\_\_\_

as Surety, are held firmly bound unto the STATE OF KANSAS, in the sum of \_\_\_\_\_  
\_\_\_\_\_ DOLLARS,

well and truly to be paid, to which payment we hereby bind ourselves, our heirs, executors, administrators, successors or assigns, jointly and severally.

The condition of the above obligation is that the Principal and Surety agree to pay all indebtedness incurred for labor, materials, equipment or supplies furnished in the performance of the construction contract by the contractor and his subcontractors for the following public building or improvement,

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

in accordance with plans and specifications of Project No. \_\_\_\_\_ on file in the Department of Administration, Office of Facilities and Property Management. The surety waives notice of any change, including changes of time to complete the contract.

**NOW, THEREFORE**, if the said contractor and all sub-contractors, if any, of said contractor shall pay all indebtedness incurred for labor furnished, materials, equipment or supplies used or consumed in connection with, or in or about the construction of said public building or making said public improvements, then the above obligation shall be void, otherwise it shall remain in full force and effect.

**IN WITNESS WHEREOF**, We have hereunto set our hands this \_\_\_\_\_ day of \_\_\_\_\_, 201\_\_\_\_ .

Principal: \_\_\_\_\_

By: \_\_\_\_\_ (Title)

Surety: \_\_\_\_\_

By: \_\_\_\_\_

\_\_\_\_\_

DOCUMENT I - FORM OF APPOINTMENT OF SERVICE AGENT

Office of the Secretary of State / Corporations Division

Form

# Appointment of Service Agent

**S1**

(Note: Nonresident contractors under K.S.A. 16-113 who are foreign corporations, foreign limited partnerships or foreign limited liability companies qualified to do business and in good standing in Kansas are not required to file this form.)

1. \_\_\_\_\_  
(Name of individual, partnership, association or corporation)  
hereby appoints for three years:

Do not write in this space

\_\_\_\_\_  
(Name of service agent--must be Kansas resident)

as agent for service of process pursuant to K.S.A. 60-306.

2. The address of the service agent in Kansas is:

\_\_\_\_\_  
(Street address or rural route)

\_\_\_\_\_  
(City) (County) (Zip code)

3. In testimony whereof, I \_\_\_\_\_, of said entity, hereunto  
subscribe my name this \_\_\_\_\_ day of \_\_\_\_\_, A.D. 201\_\_.

\_\_\_\_\_  
(Signature)

State of \_\_\_\_\_ }  
County of \_\_\_\_\_ } ss.

Acknowledged before me this \_\_\_\_\_ day of \_\_\_\_\_, 201\_\_.

My appointment or commission expires \_\_\_\_\_.

Affix an impression of notary's seal here:

\_\_\_\_\_  
(Notary's Signature)

Please submit this document, properly notarized with \$20 filing fee, to:  
Secretary of State, Corporation Division, 1<sup>st</sup> Floor, Memorial Hall,  
120 SW 10<sup>th</sup> Ave. Topeka, Kansas 66612; (785) 296-4564.

**DIVISION 1 - GENERAL REQUIREMENTS****SECTION 01 0000 – STATE OF KANSAS REQUIREMENTS****PART 1 - GENERAL**

## 1.0 OVERVIEW

- A. In case of conflicts between the State of Kansas information (Document A through Document I and Section 01 0000) and the technical specifications provided by the design team, the State of Kansas information prevails.

## 1.1 CONTACT INFORMATION FOR THE OFFICE OF FACILITIES MANAGEMENT

1. **USPS:** Office of Facilities and Property Management, Design, Construction & Compliance, Department of Administration, 700 Harrison Street, Suite 1200, Topeka, Kansas 66603.
2. **Shipping address (via courier):** Office of Facilities and Property Management, Design, Construction & Compliance, Department of Administration, 700 Harrison Street, Suite 1200, Topeka, Kansas 66603.
3. **Electronically:** Visit our website at <http://admin.ks.gov/offices/ofpm/dcc>.
4. **Telephonically:** (785) 296-8899.

## 1.2 PRE-CONSTRUCTION CONFERENCE

- A. The successful Bidder shall agree to attend a pre-construction conference along with persons responsible for the various operations involved with the Project.

## 1.3 COORDINATION WITH OWNER

- A. The Owner will make the necessary arrangements to cause the Work area to be available to the Contractor. Access and egress to the Work area shall be routes prescribed by the Owner.
- B. The prospective Bidder shall visit the site and ascertain the extent of the Work to be done under the Contract and the conditions under which it must be performed.
- C. The prospective Bidder shall make his own estimates and verify all dimensions of areas on the job.
- D. The prospective Bidder shall familiarize himself with the traffic regulations and parking and storage areas he will become involved with if he becomes the Contractor. The Contractor shall inform his workmen of these regulations and conditions. Parking and storage areas shall be as designated by the Owner.
- E. Contact **Melanie Levering, Project Manager, Kansas Department of Wildlife and Parks, 1020 S. Kansas Ave. #2, Topeka, Kansas 66612** at telephone number **785-296-8404**, e-mail address **melanie.levering@ks.gov**, for assistance in exploring the area(s) of Work.

## 1.4 CONSTRUCTION PROGRESS MEETINGS

- A. Construction progress meetings will be held at the project site at a minimum, every 30 days, (monthly) while construction is on-going unless otherwise directed by the project architect/engineer. Coordinate dates of meetings with preparation of the payment request. These meetings are mandatory.

## 1.5 CERTIFICATE OF PROJECT COMPLETION

- A. Upon final completion of the work under the Contract, a formal Certificate of Project Completion will be forwarded to the Contractor by the Architect/Engineer. The date of the certificate shall be the starting date of the guarantee or warranty period for all guarantees or warranties.

1.6 OPERATION AND MAINTENANCE DATA

- A. Bind operation and maintenance data in 8-1/2" x 11" text pages.
- B. Binder covers shall have printed title "OPERATION AND MAINTENANCE INSTRUCTIONS," "title of project" and "project number."
- C. Internally subdivide binder contents with permanent page dividers, logically organized, with tab titling clearly printed under reinforced laminated plastic tabs.
- D. If required by the agency, submit one (1) hard copy of the operation and maintenance data, in a 3-ring binder to the Owner/agency.
- E. One (1) electronic copy of the paper submission, on a flash drive, shall accompany the hard copy.

1.7 PROJECT CLOSEOUT CHECKLIST

- A. The document below is for use by the project architect/engineer, contractor and Owner to verify all items related to final completion are provided before final payment is released to the contractor.

<b>PROJECT CLOSEOUT CHECKLIST</b>	
<u>CONTRACTOR MUST HAVE THE FOLLOWING ITEMS COMPLETED AND APPROVED TO RECEIVE FINAL PAYMENT.</u>	
Check when complete or write NA in the blank if not applicable	
<input type="checkbox"/>	Punchlist items
<input type="checkbox"/>	All warranties and instructions have been delivered to the Owner.
<input type="checkbox"/>	All keys have been delivered to the Owner.
<input type="checkbox"/>	All maintenance equipment and tools have been delivered to the Owner.
<input type="checkbox"/>	All extra materials and spare parts have been delivered to the Owner.
<input type="checkbox"/>	Certificate of (Partial) Occupancy
<input type="checkbox"/>	If Commissioning is the responsibility of the contractor, it has been completed and commissioning report has been delivered to the Architect/Engineer.
<input type="checkbox"/>	If Testing and Balance is the responsibility of the contractor, approved reports have been completed and delivered to the Architect/Engineer.
<input type="checkbox"/>	In projects which have security related design elements, the architect and engineer shall return all security related shop drawings to the Owner.
<input type="checkbox"/>	O and M manuals have been delivered to the project Architect/Engineer, have been reviewed for completeness and have been delivered to the Owner.
<input type="checkbox"/>	Training and demonstrations of as required by the specifications has been completed.
<input type="checkbox"/>	Record Documents have been delivered to the project Architect/Engineer. (Reference Document D – General Conditions of the Contract Article 17 paragraph AA)
<input type="checkbox"/>	Final Cleaning has occurred to the satisfaction of the Owner and project Architect/Engineer.
<input type="checkbox"/>	Certificate of Occupancy executed by the Office of Facilities and Property Management is on file.
<i>A copy of this form shall be submitted to OFPM along with the Affidavit of Contractor &amp; Certificate of Project Completion.</i>	

**END OF SECTION 01 0000**

SECTION 011000 - SUMMARY

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

- A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:

- 1. Project information.
- 2. Work covered by Contract Documents.
- 3. Phased construction.
- 4. Work under separate contracts.
- 5. Access to site.
- 6. Coordination with occupants.
- 7. Work restrictions.
- 8. Specification and drawing conventions.

B. Related Requirements:

- 1. "Temporary Facilities and Controls" for limitations and procedures governing temporary use of Owner's facilities.

1.3 PROJECT INFORMATION

A. Project Identification: Kanopolis Visitor Center New Construction

- 1. Project Location: 200 Horsethief Rd, Marquette, KS 67464.

B. Owner: Kansas Department of Parks and Wildlife

- 1. Owner's Representative: Melanie Levering  
State Park Manager Engineering Division  
Kansas Department of Parks and Wildlife  
Office 785-600-1895

C. Architect: Dan Sabatini, Principal, Sabatini Architects, 401 Elm Street, Suite B, Lawrence, Kansas 66044.  
Office Phone 785-331-3399, dsabatini@sabatiniarchitects.com

- D. Architect's Consultants: The Architect has retained the following design professionals who have prepared designated portions of the Contract Documents:

1. Civil Engineer:  
SCHWAB-EATON  
5410 LEDGE STONE DRIVE, STE 100  
MANHATTAN, KS 66503  
PHONE: (785) 539-4687  
CONTACT: JARED BROOKS  
jbrooks@schwab-eaton.com
2. Mechanical, Plumbing, and Electrical Engineer:  
LATIMER SOMMERS & ASSOCIATES, P.A.  
3639 SW SUMMERFIELD DR  
TOPEKA, KS 66614  
PHONE: (785) 233-3232  
CONTACT: BILL BASSETTE  
wbassette@lsapa.com
3. Structural Engineer:  
CERTUS STRUCTURAL ENGINEERS, INC  
900 S KANSAS AVE, SUITE 400  
TOPEKA, KS 66612  
PHONE: (785) 291-0400  
CONTACT: TOBY TAGGART  
toby.taggart@certusse.com

#### 1.4 WORK COVERED BY CONTRACT DOCUMENTS

- A. The Work of Project is defined by the Contract Documents and consists of the following:

1. Project includes a 36'x74' one-story building wood framed building with a unfinished basement for interpretive center and offices. Full mechanical, electrical plumbing systems. Site clearing, engineered fill, concrete footing, foundation and retaining walls. Utilities for electrical, waste septic with lateral field, water services and gas services tied to existing utilities. Work will include fire safety devices. Exterior Improvements include exterior drive and parking, patching of existing paving and drives, sidewalks and patios for ADA Path of Travel.

- B. Type of Contract:

1. Project will be constructed under a single prime contract.

#### 1.5 PHASED CONSTRUCTION

- A. The Work shall be conducted in a single phase:

1. Construction work of this phase shall be substantially complete and ready for occupancy 210 calendar days from the notice to proceed until final inspection and owner's acceptance.

#### 1.6 WORK UNDER SEPARATE CONTRACTS

- A. General: Cooperate fully with separate contractors so work on those contracts may be carried out smoothly, without interfering with or delaying work under this Contract or other contracts. Coordinate the Work of this Contract with work performed under separate contracts.

## 1.7 ACCESS TO SITE

- A. General: Contractor shall have full use of Project site for construction operations as indicated on Drawings by the Contract limits and as indicated by requirements of this Section.
- B. Use of Site: Limit use of Project site to areas within the Contract limits indicated. Do not disturb portions of Project site beyond areas in which the Work is indicated.
  - 1. Limits: Confine construction operations to areas of work and maintain full access to adjacent buildings and structures.

## 1.8 COORDINATION WITH OCCUPANTS

- A. Owner Occupancy: Owner will occupy the adjacent buildings during entire construction period, Cooperate with Owner during construction operations to minimize conflicts and facilitate Owner usage. Perform the Work so as not to interfere with Owner's operations. Maintain existing exits unless otherwise indicated.
  - 1. Maintain access to existing drives, walkways, and other adjacent occupied or used facilities. Do not close or obstruct drives, walkways or other occupied or used facilities without written permission from Owner and authorities having jurisdiction.
  - 2. Provide not less than 48 hours' notice to Owner of activities that will affect Owner's operations.

## 1.9 WORK RESTRICTIONS

- A. Work Restrictions, General: Comply with restrictions on construction operations.
  - 1. Comply with limitations on use of public streets and with other requirements of authorities having jurisdiction.
- B. On-Site Work Hours: Limit work in the existing building to normal business working hours of 7 a.m. to 5 p.m., Monday through Friday, unless otherwise arranged by prior approval from Owner.
  - 1. Weekend/Evening Hours: Unrestricted, with prior approval from Owner.
- C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or others unless permitted under the following conditions and then only after providing temporary utility services according to requirements indicated:
  - 1. Notify Owner not less than three (3) days in advance of proposed utility interruptions.
  - 2. Obtain Owner's written permission before proceeding with utility interruptions.
- D. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and vibration, odors, or other disruption to Owner occupancy with Owner.
  - 1. Notify Owner not less than two days in advance of proposed disruptive operations.
  - 2. Obtain Owner's written permission before proceeding with disruptive operations.
- E. Nonsmoking Building: Smoking is not permitted within the building or within 25 feet (8 m) of entrances, operable windows, or outdoor-air intakes.

## 1.10 SPECIFICATION AND DRAWING CONVENTIONS

- A. Specification Content: The Specifications use certain conventions for the style of language and the intended meaning of certain terms, words, and phrases when used in particular situations. These conventions are as follows:
1. Imperative mood and streamlined language are generally used in the Specifications. The words "shall," "shall be," or "shall comply with," depending on the context, are implied where a colon (:) is used within a sentence or phrase.
  2. Specification requirements are to be performed by Contractor unless specifically stated otherwise.
- B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work of all Sections in the Specifications.
- C. Drawing Coordination: Requirements for materials and products identified on Drawings are described in detail in the Specifications. One or more of the following are used on Drawings to identify materials and products:
1. Terminology: Materials and products are identified by the typical generic terms used in the individual Specifications Sections.
  2. Abbreviations: Materials and products are identified by abbreviations published as part of the U.S. National CAD Standard and scheduled on Drawings.
  3. Keynoting: Materials and products are identified by reference keynotes referencing Specification Section numbers found in this Project Manual.

END OF SECTION 011000



SECTION 012200 - UNIT PRICES

PART 1 - GENERAL (Not Used)

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 SCHEDULE OF UNIT PRICES

- A. UNIT PRICE NO. 1: Unit Cost of Cut soil per Cubic Yard of Cut exceeding a balance of 9,765.44 Cu. Yd. of cut.
- B. UNIT PRICE NO. 2: Unit Cost of Fill Soil per Cubic Yard of Fill exceeding a balance of 3,701.02 Cu. Yd. of fill.
- C. UNIT PRICE NO. 3: Unit Cost of Haul Off Excess Soil in excess of 6,065 Cu. Yd. (relocated to an area in the park determined by Owner)
- D. UNIT PRICE NO. 4: Unit Cost of Rock Removal in excess of 500 Cu. Yd.

END OF SECTION 012200

SECTION 012300 - ALTERNATES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

- A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

- A. Section includes administrative and procedural requirements for alternates.

1.3 DEFINITIONS

- A. Alternate: An amount proposed by bidders and stated on the Bid Form for certain work defined in the bidding requirements that may be added to or deducted from the base bid amount if Owner decides to accept a corresponding change either in the amount of construction to be completed or in the products, materials, equipment, systems, or installation methods described in the Contract Documents.
  - 1. Alternates described in this Section are part of the Work only if enumerated in the Agreement.
  - 2. The cost or credit for each alternate is the net addition to or deduction from the Contract Sum to incorporate alternate into the Work. No other adjustments are made to the Contract Sum.

1.4 PROCEDURES

- A. Coordination: Revise or adjust affected adjacent work as necessary to completely integrate work of the alternate into Project.
  - 1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar items incidental to or required for a complete installation whether or not indicated as part of alternate.
- B. Notification: Immediately following award of the Contract, notify each party involved, in writing, of the status of each alternate. Indicate if alternates have been accepted, rejected, or deferred for later consideration. Include a complete description of negotiated revisions to alternates.
- C. Execute accepted alternates under the same conditions as other work of the Contract.
- D. Schedule: A schedule of alternates is included at the end of this Section.

## PART 2 - EXECUTION

## 2.1 SCHEDULE OF ALTERNATES

## A. ADD Alternate No. 1: Carpet Flooring.

The cost to add materials and labor for all carpet and walk off carpet installation per the drawings and specifications above the Base Bid to provide labor, materials, fees, and taxes.

## B. ADD Alternate No. 2: Stone Wainscot

The cost to add materials and labor for installing stone wainscot at perimeter walls of office area in lieu board and batten siding. (Columns and entry vestibule stone wainscot are base bid.) Base bid is board and batten concrete fiber board extended to the base of office walls where indicated as stone per the drawings above the Base Bid to provide all work including labor, materials, fees, and taxes.

## C. Add Alternate No. 3: 6" Asphalt Paving Per KDOT Specifications

The cost to add material and labor to install asphalt paving instead of gravel surface. See civil drawings for location, specifications and details.

## D. Add Alternate No. 4: Exterior Paving

The cost to add material and labor to install all exterior paving as described on the documents. Including base layers and reinforcing.

## E. Add Alternate No. 5: Metal Roofing

The cost to Install metal roofing in lieu of asphalt shingles above the Base Bid shingles to provide all work including labor, materials, fees, and taxes.

## F. Add Alternate No.6: Basement Perimeter Wall

The cost to add 2 x 4 wall around the perimeter of the concrete foundation (north/east/south) wall above the Base Bid to provide all work including labor, materials, fees, and taxes.

## G. Add Alternate No. 7: Lightning Protection

The cost to add lightning protection to the building. Refer to sheet LP101 for lightning protection details and specifications above the Base Bid to provide all work including labor, materials, fees, and taxes.

END OF SECTION 012300